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1 S1 2024911 09032401 Y 090226 04/13/2009 GRADE, DRAIN & 
SURFACE

SH-3: FROM 0.33 MI WEST OF THE 
PUSHMATAHA C/L EAST 1.82 MI

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$4,242,665.84 C24 $3,818,000.00 $2,394,811.63 03/2009 04/27/2009 63

2 S1 2634404 09031901 Y 090309 04/02/2009 PAVEMENT 
REHABILITATION

US-69 BEG APPROX 1.44 MILE NORTH OF 
SH-75W & EXT NORTH APPROX 3.8 
MILE.WITH 412 FOOT EXCEPTION FOR 
NORTH BOGGY RIVER BRIDGE, 
NORTHBOUND ONLY

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$5,343,785.64 C24 $640,070.00 $640,070.00 03/2009 04/21/2009 100 YES 10/21/2009

3 S1 2437205 09032401 Y 090002 04/13/2009 PAVEMENT 
REHABILITATION

I-40: RESURFACE FROM MILEPOST 25 TO 
33

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$14,083,370.86 C24 $13,379,000.00 $13,379,000.00 03/2009 05/01/2009 100

4 S1 2629504 09031901 Y 090149 04/14/2009 PAVEMENT 
REHABILITATION

US-69 BEG APPROX 0.21 MI NORTH OF 
TEXAS S/L, EXTEND NORTH APPROX 5.26 
MILE(NORTH & SOUTHBOUND LANES)

R. K. HALL 
CONSTRUCTION, 
LTD.

$4,202,747.19 C24 $3,992,600.00 $3,805,611.51 03/2009 07/22/2009 95

5 S1 2442406 09031901 N 090321 04/03/2009 PAVEMENT 
REHABILITATION

I-40: FROM FROM MILE MARKER 132 TO 
MILE MARKER 136(PAVE & BR REHAB)

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$59,384,562.21 C24 $30,000,000.00 $16,187,411.89 03/2009 06/01/2009 54

6 S1 2634104 09031901 N 090310 04/06/2009 RESURFACE I-40 BEG @ MILE MARKER 115 & EXTEND 
EAST APPROX 4.2 MILE(EAST & 
WESTBOUND LANES)

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,777,848.00 C24 $922,650.00 $922,650.00 03/2009 07/06/2009 100 YES 10/15/2009

7 S1 2635404 09031901 N 090310 04/06/2009 RESURFACE I-40 BEG @ MILE MARKER 108 & EXTEND 
EAST TO MILE MARKER 115.

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,777,848.00 C24 $1,716,300.00 $1,716,300.00 03/2009 07/06/2009 100 YES 10/15/2009

8 S1 0924714 09031901 Y 090279 04/15/2009 BRIDGE & APPROACHES US-70: OVER RED OAK CR. APPROX. 1.8 
MI. E. OF THE JEFFERSON C/L.(RDY= 
09247(15)

SILVER STAR 
CONSTRUCTION 
COMPANY, INC.

$7,352,000.00 C24 $1,272,000.00 $1,117,466.94 03/2009 04/27/2009 88

9 S1 0924715 09031901 Y 090279 04/15/2009 GRADE, DRAIN & 
SURFACE

US-70 BEG @ JEFFERSON C/L & 
EXTENDING EAST 3.08 MILEBR=09247(14)

SILVER STAR 
CONSTRUCTION 
COMPANY, INC.

$7,352,000.00 C24 $5,344,000.00 $4,702,673.41 03/2009 04/27/2009 88

10 S1 1043907 09031901 N 090311 04/08/2009 BRIDGE & APPROACHES SH-7: OVER BEAVER CR, 2.4 MI WEST OF 
THE COMANCHE/STEPHENS C/L(1.6 MI 
EAST OF SH 65)

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$2,359,697.73 C24 $2,241,000.00 $2,225,182.61 03/2009 05/06/2009 99 YES

11 S1 2094307 09031901 Y 090312 04/09/2009 BRIDGE & APPROACHES US-283: OVER TWENTYFIVE MILE CREEK, 
0.5 MILES NORTH OF JCT SH-15

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$3,655,118.69 C24 $3,472,000.00 $3,310,182.26 03/2009 04/27/2009 95 YES

12 S1 2097006 09032401 Y 090326 04/03/2009 PAVEMENT 
REHABILITATION

I-35: FROM SH-29, NORTH 6.57 MI TO 
SH-19(MP 66.19 TO MP 72.76)

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$27,596,883.86 C24 $24,830,000.00 $13,245,423.70 03/2009 04/27/2009 53

13 S1 2629404 09031901 Y 090118 04/13/2009 RESURFACE SH-76 BEG @ THE CARTER C/L & EXT 
NORTH APPROX 8.0 MILE TO SH-29.

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$1,188,273.45 C24 $1,128,800.00 $1,128,800.00 03/2009 05/29/2009 100 YES 07/10/2009

14 S1 2635204 09031901 Y 090210 04/09/2009 PAVEMENT 
REHABILITATION

SH-9 BEG APPROX 11.3 MILE EAST OF 
SH-2 & EXTEND EAST APPROX 1.1 MILE.

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,878,232.20 C24 $242,250.00 $242,250.00 03/2009 05/04/2009 100 YES 04/05/2010

15 S1 2492804 09031901 Y 090119 04/07/2009 PAVEMENT 
REHABILITATION

US-270B BEG AT SH-48 & EXT EAST 1.96 
MILE TO US-270.

GLOVER & 
ASSOCIATES, INC.

$407,454.00 C24 $387,000.00 $387,000.00 03/2009 06/16/2009 100 YES 09/02/2009

16 S1 2636704 09031901 Y 090313 04/13/2009 RESURFACE US-62: BEGIN 2.37 MILES EAST OF THE 
US-283 JCT AND EXTEND EAST 7.7 
MILES.(WEST BOUND LANES ONLY)

DOBSON 
BROTHERS 
CONSTRUCTION 
CO.

$3,428,015.85 C24 $997,900.00 $997,900.00 03/2009 06/01/2009 100 YES 09/30/2009

17 S1 2443207 09031901 Y 090314 04/08/2009 RECONSTRUCT-NO 
ADDED LANES

I-35 BEGINNING AT MILEPOST 224.43 & 
EXTENDING NORTH TO MILEPOST 229.33

KOSS 
CONSTRUCTION 
COMPANY & 
SUBSIDIARY

$23,984,922.13 C20 $4,000,000.00 $4,000,000.00 03/2009 06/01/2009 100
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C24 $17,586,000.00 $6,803,028.45 03/2009 06/01/2009 39

18 S1 2492904 09032401 Y 090120 04/08/2009 RESURFACE SH-18 BEG @ SH-105 & EXT NORTH 
APPROX 5.0 MILE TO PAYNE C/L

THE QUAPAW 
COMPANY

$512,720.00 C24 $487,000.00 $487,000.00 03/2009 07/13/2009 100 YES 09/22/2009

19 S1 2629304 09032401 Y 090121 04/08/2009 RESURFACE SH-105 BEG @ US-177 & EXT EAST 
APPROX 8.0 MILE T0 SH-18.

THE QUAPAW 
COMPANY

$1,037,314.52 C24 $985,000.00 $985,000.00 03/2009 07/02/2009 100 YES 09/22/2009

20 S1 2628304 09031901 Y 090152 04/10/2009 RESURFACE US-69 BEG APPROX 4.5 MILE SOUTH OF 
THE CRAIG C/L & EXT NORTH TO COUNTY 
LINE

PENHALL 
COMPANY

$1,969,809.50 C24 $1,871,300.00 $1,871,300.00 03/2009 07/28/2009 100 YES 12/04/2009

21 S1 2195005 09032401 N 090003 04/06/2009 RECONSTRUCT-NO 
ADDED LANES

I-44: FROM US-62 (END OF HE BAILEY TP), 
NORTH 7.5 MI(MP 106.92 TO MP 114.42)

HASKELL LEMON 
CONSTRUCTION 
CO.

$7,400,051.28 C24 $6,760,000.00 $6,760,000.00 03/2009 04/27/2009 100 YES 08/31/2009

22 S1 2640204 09032401 Y 090225 04/15/2009 RESURFACE I-35: BEGINNING AT THE CARTER C/L 
EXTEND N. 6.56 MILES

SILVER STAR 
CONSTRUCTION 
COMPANY, INC.

$5,186,400.00 C24 $4,927,000.00 $4,927,000.00 03/2009 05/26/2009 100 YES

23 S1 2090005 09031901 Y 090323 04/03/2009 GRADE,DRAINING,BRIDGE
& SURFACE

I-40: FR MILE POST 281.67 TO 288.22 DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$33,928,747.73 C24 $26,884,000.00 $8,707,787.13 03/2009 06/01/2009 32

24 S1 2635104 09031901 Y 090210 04/09/2009 PAVEMENT 
REHABILITATION

SH-2 BEG APPROX 14.3 MILE NORTH OF 
HASKELL C/L & EXT NORTH APPROX 1.75 
MILE

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,878,232.20 C24 $473,800.00 $473,800.00 03/2009 05/04/2009 100 YES 04/05/2010

25 S1 2628004 09031901 Y 090124 04/15/2009 RESURFACE I-35 BEG APPROX 1.2 MILE NORTH OF 
PAYNE C/L & EXT NORTH APPROX 6.0 
MILE(NORTH & SOUTH BOUND LANES)

EVANS & 
ASSOCIATES 
CONSTRUCTION 
CO., INC.

$1,321,073.25 C24 $1,255,000.00 $1,255,000.00 03/2009 07/17/2009 100 YES 09/03/2009

26 S1 2440705 09031901 Y 090281 04/13/2009 PAVEMENT 
REHABILITATION

US-169 BEGIN APPROX 6.0 MILE SOUTH 
OF THE KANSAS S/L & EXT NORTH 6.0 
MILETO THE KANSAS S/L.

APAC-OKLAHOMA,
INC.

$3,721,169.56 C24 $3,535,000.00 $3,535,000.00 03/2009 07/23/2009 100 YES 11/10/2009

27 S1 2628104 09032401 Y 090125 04/10/2009 PAVEMENT 
REHABILITATION

I-235 BEG @ NORTH END OF OKLA RIVER 
BR & EXT NORTH APPROX 3.5 MILE TO 
NEWCONCRETE @ 36TH ST. (NORTH & 
SOUTH BOUND LANES)

PENHALL 
COMPANY

$2,665,320.00 C24 $2,532,000.00 $2,532,000.00 03/2009 05/18/2009 100 YES 08/31/2009

28 S1 2635004 09031901 Y 090210 04/09/2009 PAVEMENT 
REHABILITATION

US-75 BEG @ I-40 & EXTEND NORTH 
APPROX 2.44 MILES

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,878,232.20 C24 $857,500.00 $857,500.00 03/2009 05/04/2009 100 YES 04/05/2010

29 S1 2629604 09031901 Y 090309 04/02/2009 PAVEMENT 
REHABILITATION

US-69 BEG @ ATOKA C/L & EXT NORTH 
APPROX 3.0 MILE. NORTH BOUND

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$5,343,785.64 C24 $1,571,640.00 $1,571,640.00 03/2009 04/21/2009 100 YES 10/21/2009

30 S1 2629605 09031901 Y 090309 04/02/2009 PAVEMENT 
REHABILITATION

US-69 BEG APPROX 0.3 MI N OF ATOKA 
C/L & EXT N APPROX 4.65 MI(SOUTHBND 
LNS)US-69 BEG APPROX 3.08 MI N OF 
ATOKA C/L, EXT N APPROX 1.05 
MI(NORTHBND LNS)

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$5,343,785.64 C24 $2,121,700.00 $2,121,700.00 03/2009 04/21/2009 100 YES 10/21/2009

31 S1 2638404 09031901 Y 090198 04/06/2009 RESURFACE I-40: FROM SH-18 EXTEND EAST 7.72 MI. 
TO SEMINOLE C/L

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,508,426.75 C24 $1,296,700.00 $1,296,700.00 03/2009 05/18/2009 100 YES 08/06/2009

32 S1 2628404 09032401 Y 090328 04/14/2009 RESURFACE SH-266 BEG @ SH-167 & EXT EAST 
APPROX 6.0 MILE.

APAC-OKLAHOMA,
INC.

$2,512,744.85 C24 $1,008,200.00 $1,008,200.00 03/2009 07/30/2009 100 YES 11/30/2009

33 S1 2637004 09032401 Y 090328 04/14/2009 RESURFACE US-412 BEGIN MCCLELAN KERR 
NAVIGATION CHANNEL, EXTEND EAST 
APPOX. 5 MILESTO THE END OF ASHALT 
PAVING

APAC-OKLAHOMA,
INC.

$2,512,744.85 C24 $1,378,900.00 $1,378,900.00 03/2009 07/30/2009 100 YES 11/30/2009

34 S1 2493104 09031901 Y 090128 04/13/2009 RESURFACE SH-56 BEG APPROX. 5.1 MILE EAST OF 
SH-99 & EXTEND EAST APPROX 4.8 MILE

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$984,291.70 C24 $935,000.00 $935,000.00 03/2009 06/30/2009 100 YES 02/19/2010

35 S1 2638504 09031901 Y 090198 04/06/2009 RESURFACE I-40: FROM POTTAWATOMIE C/L EXTEND 
EAST 6.46 MI.

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,508,426.75 C24 $1,086,200.00 $1,086,200.00 03/2009 05/18/2009 100 YES 08/06/2009

36 S1 2031618 09031901 N 090317 04/02/2009 INTERCHANGE US-81: INTERCHANGE @ BOIS D'ARC AVE. OBC, INC. $5,504,958.27 C24 $4,954,000.00 $4,954,000.00 03/2009 06/01/2009 100
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37 S1 2624006 09031901 Y 090319 04/08/2009 RESURFACE US-412: FROM 0.12 MI EAST OF US-54, 
EAST 7.3 MI

DOBSON 
BROTHERS 
CONSTRUCTION 
CO.

$6,628,424.90 C24 $6,297,000.00 $5,664,237.42 03/2009 04/27/2009 90

38 S1 2636107 09031901 N 090290 04/08/2009 PAVEMENT 
REHABILITATION

US 64: FROM THE TX CO LN, EXTEND 
EAST 4.5 MILES

J & R SAND 
COMPANY, INC.

$3,755,686.36 C24 $3,567,000.00 $3,567,000.00 03/2009 04/27/2009 100 YES

39 S1 2636404 09031901 N 090201 04/10/2009 RESURFACE US-54: BEGIN APPROX 9.8 MILES NE OF 
THE TX ST LN, EXTEND NE 1.6 MILES 
(GOODWELL CITY LIMITS)

APAC-KANSAS, 
INC.

$2,349,977.82 C24 $807,900.00 $804,022.41 03/2009 07/06/2009 100 YES

40 S1 2636405 09031901 N 090201 04/10/2009 RESURFACE US-54: BEGIN APPROX 11.4 MILES NE OF 
THE TX ST LN, EXTEND NE 7.0 MILES 
(SOUTHBOUND LANES ONLY)

APAC-KANSAS, 
INC.

$2,349,977.82 C24 $1,424,500.00 $1,417,033.98 03/2009 07/06/2009 99 YES

41 S1 2604005 09032401 Y 090129 04/13/2009 RESURFACE US-183/US-70 BEG APPROX 8.0 MILE 
NORTH OF TEXAS S/L & EXT NORTH 
APPROX4.0 MILE TO SOUTH EDGE OF 
FREDERICK.

T & G 
CONSTRUCTION, 
INC.

$751,562.70 C24 $713,900.00 $713,900.00 03/2009 07/09/2009 100 YES 08/28/2009

42 S1 2638204 09031901 Y 090313 04/13/2009 RESURFACE US-62: BEGIN AT THE TILLMAN/JACKSON 
COUNTY LINE AND EXTEND EAST 3.92 
MILES.(WEST BOUND LANES ONLY)

DOBSON 
BROTHERS 
CONSTRUCTION 
CO.

$3,428,015.85 C24 $795,600.00 $795,600.00 03/2009 06/01/2009 100 YES 09/30/2009

43 S1 2638205 09031901 Y 090313 04/13/2009 RESURFACE US-62: BEGIN 3.92 MILES EAST OF THE 
TILLMAN/JACKSON COUNTY LINE AND 
EXTENDEAST. (WEST BOUND LANES 
ONLY)

DOBSON 
BROTHERS 
CONSTRUCTION 
CO.

$3,428,015.85 C24 $1,463,000.00 $1,463,000.00 03/2009 06/01/2009 100 YES 09/30/2009

44 S1 2316607 09031901 Y 090322 04/13/2009 BRIDGE & APPROACHES SH-151 OVER SH-51 & OVER SL&SF RR 
APPROX 1.5 MI EAST OF THE CREEK C/L

MANHATTAN 
ROAD & BRIDGE 
CO.

$7,128,472.08 C24 $6,059,000.00 $6,059,000.00 03/2009 05/27/2009 100 YES

45 S1 2434905 09042301 Y 090329 05/13/2009 RECONSTRUCT-NO 
ADDED LANES

I-244 FROM US-64 INTERCHANGE EAST TO
THE US-75 INTERCHANGE IN TULSA(E.B. 
LANES OF NORTH LEG OF IDL)(DEL FR 
03-09, ADD TO 04-09; AS PER O.E.)

MANHATTAN 
ROAD & BRIDGE 
CO. & SHERWOOD
CONSTRUCTION 
CO, INC.

$67,659,720.06 C24 $15,100,000.00 $8,596,078.53 04/2009 06/08/2009 57

46 S1 2434906 09042301 Y 090329 05/13/2009 RECONSTRUCT-NO 
ADDED LANES

I-244 FROM US-64 INTERCHANGE EAST TO
THE US-75 INTERCHANGE IN TULSA(W.B. 
LANES OF NORTH LEG OF IDL)(DEL FR 
03-09, ADD TO 04-09; AS PER O.E.)

MANHATTAN 
ROAD & BRIDGE 
CO. & SHERWOOD
CONSTRUCTION 
CO, INC.

$67,659,720.06 C24 $18,100,000.00 $10,293,158.42 04/2009 06/08/2009 57

47 S1 2636204 09042301 Y 090329 05/13/2009 RECONSTRUCT-NO 
ADDED LANES

I-244 FROM US-75 INTERCHANGE NORTH 
TO THE US-64 INTERCHANGE IN 
TULSA(N.B. LANES OF WEST LEG OF 
IDL)(DEL FR 03-09, ADD TO 04-09; AS PER 
O.E.)

MANHATTAN 
ROAD & BRIDGE 
CO. & SHERWOOD
CONSTRUCTION 
CO, INC.

$67,659,720.06 C20 $11,850,000.00 $6,751,426.49 04/2009 06/08/2009 57

48 S1 2636205 09042301 Y 090329 05/13/2009 RECONSTRUCT-NO 
ADDED LANES

I-244 FROM US-75 INTERCHANGE NORTH 
TO THE US-64 INTERCHANGE IN 
TULSA(S.B. LANES OF WEST LEG OF 
IDL)(DEL FR 03-09, ADD TO 04-09; AS PER 
O.E.)

MANHATTAN 
ROAD & BRIDGE 
CO. & SHERWOOD
CONSTRUCTION 
CO, INC.

$67,659,720.06 C24 $19,716,000.00 $11,252,377.49 04/2009 06/08/2009 57

49 S1 2634904 09031901 Y 090210 04/09/2009 PAVEMENT 
REHABILITATION

US-69 BEG 0.5 MI NORTH OF SH-51 & EXT 
NORTH 7.84 MILE TO THE MAYES C/L

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,878,232.20 C24 $1,716,800.00 $1,716,800.00 03/2009 05/04/2009 100 YES 04/05/2010

50 S1 2634905 09031901 Y 090210 04/09/2009 PAVEMENT 
REHABILITATION

US-69 BEG 0.25 MI SOUTH OF SH-51 & EXT
NORTH 0.75 MILES

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,878,232.20 C24 $393,800.00 $393,800.00 03/2009 05/04/2009 100 YES 04/05/2010

51 S1 2636304 09032401 Y 090205 04/13/2009 RESURFACE US-281: BEGIN 4.5 MILES NORTH OF THE 
WOODS/MAJOR COUTY LINE AND 
EXTENDSOUTH 3.7 MILES.

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$1,374,358.02 C24 $706,900.00 $706,900.00 03/2009 04/29/2009 100 YES 12/04/2009

52 S1 2636504 09032401 Y 090205 04/13/2009 RESURFACE SH-45: BEGIN 4.6 MILES EAST OF THE 
US-281 JCT., EXTEND EAST 3.5 MILES

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$1,374,358.02 C24 $598,700.00 $598,700.00 03/2009 04/29/2009 100 YES 12/04/2009

53 S2 1712705 09042302 Y 090406 05/13/2009 GRADE,DRAINING,BRIDGE
& SURFACE

US 59 FROM SH 9 EXTEND NORTH 5 
MILES

KOSS 
CONSTRUCTION 
COMPANY & 
SUBSIDIARY

$20,696,687.21 C20 $12,000,000.00 $3,631,833.58 04/2009 07/06/2009 30
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54 S2 2028404 09042301 Y 090301 05/11/2009 RESURFACE I-35: FROM MILE MARKER 198 TO 
203(RESURFACE) **AUTH**

DUIT 
CONSTRUCTION 
COMPANY, 
INC./TTK 
CONSTRUCTION 
CO., INC JV

$13,141,561.15 C20 $8,474,000.00 $8,474,000.00 04/2009 08/10/2009 100

55 S2 1712604 09042301 Y 090110 05/13/2009 GRADE,DRAINING,BRIDGE
& SURFACE

US183: FROM APPROX 2.8 MI SOUTHWEST
OF SH-152, NORTHEAST APPROX 2.5 
MI(RECON TO 4-LN UNDIVIDED)(DEL FR 
03-09, ADD TO 04-09; AS PER O.E)

VENTURE 
CORPORATION 
DBA V. C. O. 
PAVING

$5,316,736.48 C20 $3,781,000.00 $3,781,000.00 04/2009 08/03/2009 100

56 L1 1958004 09042301 Y 090354 05/05/2009 BRIDGE & APPROACHES CO RD(PEAVINE ROAD) 4 MILE NORTH & 
0.2 MILE EAST OF NORTH JUNCTION 
US-59/SH-51(REPL. LOW WATER XING)

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$674,195.33 C25 $584,000.00 $446,617.06 04/2009 09/08/2009 76

57 L1 1894904 09042302 Y 090353 05/13/2009 RESURFACE CO RD: ON NS-271, FROM SH-45, 1.0 MILE 
WEST OF GOLTRY, NORTH

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$815,939.30 C20 $468,364.00 $468,364.00 04/2009 07/06/2009 100 YES 09/11/2009

58 L1 2204104 09051401 Y 090355 06/03/2009 BRIDGE & APPROACHES CO BR: (NS-146) OVER COON CR, 
APPROX. 7.0 MI EAST & 3.5 MI SOUTHOF 
ELMWOOD

BEHNE 
CONSTRUCTION 
CO., INC.

$945,088.30 C20 $496,040.00 $487,487.87 05/2009 07/28/2009 98

59 L1 2366304 09051401 Y 090355 06/03/2009 BRIDGE & APPROACHES CO. BR. OVER BULL CR., 3.0 MI WEST & 3.4
MI NORTH OF THE SH-3/US-83JCT AT 
BRYAN'S CORNER (NS-119)

BEHNE 
CONSTRUCTION 
CO., INC.

$945,088.30 C20 $439,600.00 $432,300.59 05/2009 07/28/2009 98

60 L1 2306004 09051401 Y 090356 05/29/2009 BRIDGE & APPROACHES CO. BR. OVER BUFFALO CREEK LOCATED 
7.5 MILES NORTH OF ERICK ON EW-117

K & R BUILDERS, 
INC.

$714,339.01 C20 $707,000.00 $707,000.00 05/2009 08/03/2009 100 YES 03/22/2010

61 L1 1967304 09051401 Y 090357 06/01/2009 BRIDGE & APPROACHES CO BR: OVER ISLAND BAYOU & 
TRIBUTARY, APPROX 2.6 MILES NORTH 
OFSH-78 ON NS 380

HUB 
CONSTRUCTION, 
INC.

$988,890.50 C25 $558,000.00 $487,354.25 05/2009 08/17/2009 87

62 L1 2165504 09051401 Y 090357 06/01/2009 BRIDGE & APPROACHES CO BR OVER RED BRANCH CR 
APPROX.1.0 MI NORTH & 1.5 MI EASTOF 
SMITH-LEE

HUB 
CONSTRUCTION, 
INC.

$988,890.50 C25 $381,000.00 $333,107.46 05/2009 08/17/2009 87

63 L1 2156304 09042302 N 090359 05/12/2009 BRIDGE & APPROACHES CO BR: OVER AN UNNAMED CREEK, 1.0 MI
SOUTH & 3.9 MI WESTOF PIEDMONT

SEWELL BROS., 
INC.

$721,420.28 C20 $462,972.00 $462,972.00 04/2009 06/12/2009 100 YES 12/31/2009

64 L1 2156704 09042302 N 090359 05/12/2009 BRIDGE & APPROACHES CO BR: OVER A TRIB OF THE N. CANADIAN
RIVER, 2.0 MI NORTH &3.6 MI EAST OF 
GEARY

SEWELL BROS., 
INC.

$721,420.28 C20 $166,877.00 $166,877.00 04/2009 06/12/2009 100 YES 12/31/2009

65 L1 2343104 09051401 Y 090362 06/05/2009 BRIDGE & APPROACHES CO. BR. OVER TELAMAY HOLLOW CREEK, 
3.2 MI EAST & 0.5 MI NORTH OF MOODY

DTEC SERVICES, 
LLC

$316,552.00 C25 $288,000.00 $288,000.00 05/2009 07/27/2009 100 YES 04/12/2010

66 L1 2343904 09051401 Y 090363 06/03/2009 BRIDGE REHABILITATION CO. BR. OVER THE BEAVER RIVER, 1.2 MI 
NORTH OF FELT, ON NS-13

LOGOS 
CONSTRUCTION 
CO.

$270,073.50 C20 $267,370.00 $267,370.00 05/2009 08/03/2009 100 YES 09/04/2009

67 L1 2300204 09042301 Y 090296 05/05/2009 BRIDGE & APPROACHES CO. BR.: OVER COAL CR. 2.5 MI. EAST & 
2.2 MI. SOUTH OF LEHIGH,ON NS-384

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$698,786.69 C25 $295,400.00 $295,400.00 04/2009 08/03/2009 100

68 L1 2357604 09042301 Y 090296 05/05/2009 BRIDGE & APPROACHES CO BR: OVER TRIB. TO KEEL CREEK, 7.8 
MI NORTH & 7.2 MI EAST OF COALGATE

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$698,786.69 C25 $162,000.00 $162,000.00 04/2009 08/03/2009 100

69 L1 2219504 09042301 Y 090256 05/08/2009 BRIDGE & APPROACHES CO. BR.: ON (EW-185) OVER A TRIB. TO 
EASR CACHE CR., 2.0 MI SOUTH &1.0 MI 
EAST OF SH-53/SH-5 JCT., IN WALTERS

K & R BUILDERS, 
INC.

$377,214.60 C20 $239,425.00 $239,425.00 04/2009 07/20/2009 100

70 L1 2235904 09051401 Y 090365 06/03/2009 BRIDGE & APPROACHES CO. BR.: OVER BARNITZ CR., 4.0 MI WEST 
& 3.5 MI NORTH OF CLINTON

SEWELL BROS., 
INC.

$470,544.17 C20 $465,500.00 $441,903.03 05/2009 08/03/2009 95 YES

71 L1 2134304 09042302 Y 090366 05/08/2009 BRIDGE & APPROACHES CO BR: OVER THE SOUTH CANADIAN 
RIVER, 1.7 MILES NORTH AND6.8 MILES 
WEST OF OAKWOOD

K & R BUILDERS, 
INC.

$1,744,012.18 C20 $1,726,572.00 $1,713,014.32 04/2009 09/16/2009 99 YES

72 L1 2254504 09042301 N 090367 05/12/2009 BRIDGE & APPROACHES CO. BR.: OVER SKELETON CR., 0.6 MI 
NORTH & 6.6 MI EAST OFWAUKOMIS (CN 
#188)

SEWELL BROS., 
INC.

$545,324.10 C20 $539,870.00 $539,870.00 04/2009 07/06/2009 100

73 L1 2261404 09042302 Y 090389 05/07/2009 BRIDGE & APPROACHES CO. BR. OVER UNNAMED CREEK, 3.5 
MILES NORTH OF SH-7.

D. M. DOZERS, 
INC.

$587,439.36 C20 $544,000.00 $544,000.00 04/2009 07/01/2009 100 YES 12/17/2009

74 L1 2265704 09042301 N 090368 05/12/2009 BRIDGE & APPROACHES CO. BR. OVER SAND CREEK, I MILE 
NORTH AND 1.5 MILES EAST OF 
THESH-11/SH-132 JCT

BEACHNER 
CONSTRUCTION 
CO., INC.

$521,593.75 C20 $516,378.00 $479,004.90 04/2009 09/01/2009 93
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75 L1 2555304 09042302 N 090369 05/13/2009 RESURFACE CO. RD. BEGIN 5.3 MI. S. OF POND CREEK 
@ GARFIELD C/L, EXTEND N. 5.3 MI.

EVANS & 
ASSOCIATES 
CONSTRUCTION 
CO., INC.

$894,576.50 C20 $50,000.00 $50,000.00 04/2009 08/06/2009 100 YES 09/29/2009

76 L1 2306404 09042301 Y 090334 05/08/2009 BRIDGE & APPROACHES CO. BR. OVER UNNAMED CR, 5.5 MI WEST 
& 3.0 MI SOUTH OF WILLOWON NS-189

K & R BUILDERS, 
INC.

$363,750.26 C20 $360,000.00 $348,518.43 04/2009 08/12/2009 97 YES 02/04/2010

77 L1 2255404 09061801 Y 090390 07/07/2009 BRIDGE & APPROACHES CO. BR.: OVER BIG CR., 0.3 MI NORTH & 
3.6 MI EAST OF ALLEN(LOCAL #38A) (DEL 
FR 04-09, ADD TO 06-09; PAY ITEM 
PROBLEMS) **AUTH**

CIMARRON 
CONSTRUCTION 
COMPANY

$658,809.11 C25 $429,292.00 $429,292.00 06/2009 08/17/2009 100

78 L1 2265804 09042301 Y 090299 05/07/2009 BRIDGE & APPROACHES CO. BR. OVER MUD CREEK, 7.8 MILES 
WEST SH-89 ON EW-193

D. M. DOZERS, 
INC.

$626,895.60 C20 $477,024.00 $477,024.00 04/2009 05/29/2009 100 YES

79 L1 2141504 09042302 N 090370 06/30/2009 BRIDGE & APPROACHES CO BR: OVER A TRIBUTARY OF CAMPBELL
CREEK, 4.5 MILES WEST OF SH-74F 
INCASHION

SEWELL BROS., 
INC.

$577,319.00 C20 $571,545.00 $560,384.36 06/2009 09/08/2009 98

80 L1 2347404 09051401 Y 090304 05/29/2009 BRIDGE & APPROACHES CO. BR. OVER PEACHLAND CR, APPROX. 
0.7 MI NORTH 2.0 MI WEST OFBENGAL

HUB 
CONSTRUCTION, 
INC.

$562,911.66 C25 $535,000.00 $535,000.00 05/2009 08/14/2009 100 YES 03/10/2010

81 L1 2034804 09042301 Y 090371 05/11/2009 BRIDGE & APPROACHES CO BR: OVER FOURCHE MALINE CREEK, 
1.5 MI NORTH & 2.3 MIEAST OF LEFLORE

HUB 
CONSTRUCTION, 
INC.

$1,111,918.40 C25 $1,000,000.00 $1,000,000.00 04/2009 06/10/2009 100 YES

82 L1 2202704 09042302 Y 090372 05/13/2009 BRIDGE & APPROACHES CO BR: OVER SPRING CREEK, 1.0 MI 
WEST & 0.7 MI SOUTH OFUS-177/SH-66 
JCT.

BRIDGECO 
CONTRACTORS, 
INC.

$354,876.13 C25 $259,200.00 $259,200.00 04/2009 08/03/2009 100 YES 03/01/2010

83 L1 2289104 09042301 N 090373 05/05/2009 BRIDGE & APPROACHES CO. BR.: ON EW-81, OVER BLUE CR., 4.2 MI
WEST OF MERIDIAN

K & R BUILDERS, 
INC.

$443,845.61 C20 $400,000.00 $400,000.00 04/2009 07/01/2009 100 YES 01/21/2010

84 L1 2392304 09042301 Y 090259 05/08/2009 BRIDGE & APPROACHES CO. BR. OVER SIMON CR. 5.3 MI NORTH & 
3.0 MI EAST OF SH-76/SH-32 
JCT.(REPLACE LOW WATER CROSSING)

K & R BUILDERS, 
INC.

$714,577.29 C20 $519,881.00 $519,881.00 04/2009 08/11/2009 100

85 L1 2164404 09042302 Y 090374 05/05/2009 BRIDGE & APPROACHES CO BR: OVER CHOUTEAU CR, APPROX 0.3
MI SOUTH & 2.3 MI EAST OF CHOUTEAU

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$992,147.23 C25 $980,000.00 $912,708.67 04/2009 09/29/2009 93 YES

86 L1 2275404 09061801 Y 090375 07/02/2009 BRIDGE & APPROACHES CO BR.: OVER BRUSHY CR. APPROX 2.2 
MI S & 2.5 MI WEST OF THE US-412/US-69 
JCT

BEACHNER 
CONSTRUCTION 
CO., INC.

$616,116.35 C25 $290,000.00 $238,886.08 06/2009 10/05/2009 82

87 L1 2222404 09042301 Y 090391 05/05/2009 BRIDGE & APPROACHES CO.BR. OVER FLAT ROCK CREEK, 0.1 MILE
NORTH OF RAIFORD

PLAINS BRIDGE 
CONTRACTING OF
OK.,LLC & TREAS 
CONST. INC.(JV)

$395,653.61 C25 $335,000.00 $335,000.00 04/2009 08/10/2009 100

88 L1 2266804 09042302 Y 090376 05/07/2009 BRIDGE & APPROACHES CO. BR. OVER GUY SANDY CREEK, 7.6 
MILES NORTH AND .7 MILE WEST 
OFSULPHUR IN MURRAY COUNTY

D. M. DOZERS, 
INC.

$668,021.36 C20 $600,000.00 $600,000.00 04/2009 10/05/2009 100

89 L1 1844904 09091701 Y 090392 10/14/2009 BRIDGE & APPROACHES CO. BR. OVER CLOUD CR., 1.3 MI NORTH &
1.6 MI EAST OF BOYTON(DEL FR 07-09, 
ADD TO 09-09; HISTORIC BR ISSUES) 
**AUTH**

MUNOZ 
CONSTRUCTION 
CO., INC.

$518,117.44 C25 $438,449.00 $134,045.96 10/2009 11/30/2009 31

90 L1 2142404 09042301 Y 090377 05/08/2009 BRIDGE & APPROACHES CO. BR: OVER RED ROCK CREEK, 0.7 MI 
WEST OF THE US-77/SH-15 
JCTSOUTHWEST OF CERES

K & R BUILDERS, 
INC.

$773,420.91 C20 $765,687.00 $763,190.18 04/2009 07/09/2009 100

91 L1 2164304 09042302 Y 090393 05/05/2009 BRIDGE & APPROACHES CO BR: OVER HARRICAN CREEK, 0.4 
MILES WEST AND 3.0 MILESSOUTH OF 
MICAWBER

K & R BUILDERS, 
INC.

$505,429.70 C25 $401,400.00 $401,400.00 04/2009 06/05/2009 100 YES 11/23/2009

92 L1 2218004 09042302 Y 090378 05/12/2009 BRIDGE & APPROACHES CO. BR.: OVER UNNAMED CR., 4.2 MI EAST
& 2.0 MI NORTH OFUS-75/SH-16 JCT.

BELK BRIDGE, 
INC.

$356,713.30 C25 $320,000.00 $320,000.00 04/2009 07/13/2009 100 YES

93 L1 2217004 09042302 Y 090379 05/08/2009 BRIDGE & APPROACHES CO BR.: OVER CLEAR CR, 1.9 MI EAST & 
7.0 MI SOUTH OF THE I-35/SH-51 JCT.

K & R BUILDERS, 
INC.

$439,055.48 C20 $400,000.00 $400,000.00 04/2009 07/21/2009 100 YES 01/22/2010

94 L1 2141604 09042302 Y 090380 05/12/2009 BRIDGE & APPROACHES CO BR OVER UNNAMED CREEK APPROX. 
2.0 MI NORTH & 3.7 MI WESTWEST OF 
QUINTON

HUB 
CONSTRUCTION, 
INC.

$335,560.50 C25 $330,000.00 $329,623.88 04/2009 06/25/2009 100 YES 02/25/2010

95 L1 2348205 09082001 Y 090531 09/24/2009 GRADE, DRAIN & 
SURFACE

CAUSEWAY OVER LAKE EUFAULA 
APPROX. 2 MI EAST OF CROWDER, EAST 
0.75 MI(PHASE I) (ROADWAY) (6110C)

C-GAWF 
CONSTRUCTION, 
INC.

$1,753,429.98 C20 $450,000.00 $370,526.69 09/2009 10/26/2009 82
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96 L1 2277604 09061801 Y 090398 06/30/2009 BRIDGE & APPROACHES CO. BR.: OVER GRAYSON CR., 2.0 MI 
SOUTH & 6.7 MI EAST OFSH-59A /SH-3W 
JCT

OBC, INC. $1,014,494.41 C25 $387,159.00 $387,159.00 06/2009 09/01/2009 100

97 L1 2277704 09061801 Y 090398 06/30/2009 BRIDGE & APPROACHES CO. BR.: OVER MILL CREEK, 0.5 MI NORTH
& 2.0 MI EAST OF FITTSTOWN

OBC, INC. $1,014,494.41 C25 $275,105.00 $275,105.00 06/2009 09/01/2009 100

98 L1 2307504 09061801 Y 090395 07/07/2009 BRIDGE & APPROACHES CO. BR.: OVER POPSHEGO CR, 0.5 MI 
NORTH & 2.9 MI EAST OFST. LOUIS

CIMARRON 
CONSTRUCTION 
COMPANY

$746,197.56 C25 $491,743.00 $491,743.00 06/2009 09/09/2009 100

99 L1 2003204 09072301 Y 090382 08/18/2009 BRIDGE & APPROACHES CO BR(NS-467) OVER PRAIRIE CREEK 
APPROX 1.6 MILE SOUTH & 1.0 MILE WEST
OFAKINS.(REPLACE EXIST LOW WATER 
XING)(DEL FR 05-09, ADD TO 07-09; 
UTILITIES)

C-GAWF 
CONSTRUCTION, 
INC.

$331,945.00 C25 $300,000.00 $300,000.00 08/2009 09/08/2009 100

100 L1 2420304 09042302 N 090383 05/08/2009 BRIDGE & APPROACHES CO BR OVER DEER CR, 3.5 MI SOUTH & 
7.7 MI EAST OF SH-53/US-81 JCT

K & R BUILDERS, 
INC.

$1,136,456.97 C20 $382,956.00 $382,956.00 04/2009 09/08/2009 100

101 L1 2420404 09042302 N 090383 05/08/2009 BRIDGE & APPROACHES CO BR OVER STAGE STAND CR, 6.0 MI 
SOUTH & 6.0 MI WEST OF THE 
NORTHSH-7/US-81 JCT,

K & R BUILDERS, 
INC.

$1,136,456.97 C20 $452,164.00 $452,164.00 04/2009 09/08/2009 100

102 L1 2378204 09042302 Y 090384 05/12/2009 BRIDGE & APPROACHES CO. BR. OVER DEEP RED CR., 0.6 MI. S. & 
3.2 MI. E. OF LOVELAND, OKLAHOMA 
ONNS-239

SEWELL BROS., 
INC.

$449,604.70 C20 $445,109.00 $442,728.60 04/2009 07/28/2009 99 YES 02/13/2010

103 L1 2503104 09051401 Y 090386 06/03/2009 BRIDGE & APPROACHES CO. BR. OVER DELAWARE CR. OVERFLOW
ON CINCINNATI AVE. 0.5 MI. SOUTHOF 
86TH ST. NORTH

PARADIGM 
CONSTRUCTION &
ENGINEERING, 
INC

$1,251,759.85 C25 $900,000.00 $900,000.00 05/2009 08/03/2009 100

104 L1 2125804 09042302 Y 090387 05/12/2009 BRIDGE & APPROACHES CO BR: 1.0 MI NORTH & 4.25 MI WEST OF 
US-69/SH-51 IN WAGONER

WITTWER 
CONSTRUCTION 
CO., INC.

$242,500.36 C25 $220,000.00 $220,000.00 04/2009 07/22/2009 100 YES

105 L1 2221104 09051401 N 090388 06/01/2009 BRIDGE & APPROACHES CO.BR. OVER UNNAMED CREEK ON N401, 
0.6MI SOUTH AND 4.2MI EAST OF JCT 
US-75AND OK-KS BORDER. REPLACE LOW
WATER CROSSING

BEACHNER 
CONSTRUCTION 
CO., INC.

$1,405,019.88 C25 $636,000.00 $511,078.25 05/2009 07/24/2009 80

106 L1 2355004 09051401 N 090388 06/01/2009 BRIDGE & APPROACHES CO. BR. OVER BRUSH CREEK APPROX. 0.8
MI. SOUTH AND 2.0 MI. EAST OF 
US-75/SH-10 EAST JCT. (REPLACE LOW 
WATER CROSSING)

BEACHNER 
CONSTRUCTION 
CO., INC.

$1,405,019.88 C25 $480,000.00 $388,863.91 05/2009 07/24/2009 81

107 S3 2572604 09051401 Y 090113 05/27/2009 RESURFACE US-270 BEG APPROX 0.3 MILE WEST OF 
SH-58 NORTH & EXT EAST APPROX 7.9 
MILE(EAST & WEST BND LNS)

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,924,767.52 C24 $2,778,000.00 $2,778,000.00 05/2009 08/19/2009 100 YES 10/30/2009

108 S3 2635504 09051401 N 090171 06/03/2009 ULTRATHIN/MICRO-SURF 
TREATMENT

SH-3 BEG 0.36 MILES S. OF THE 
KINGFISHER C/L EXTENDING S.E. 15.54 
MILES.

VANCE 
BROTHERS, INC.

$2,637,680.60 C24 $2,500,000.00 $2,394,583.34 05/2009 08/31/2009 96 YES 01/20/2010

109 S3 2640304 09051401 Y 090221 06/08/2009 RESURFACE US-70: BEGINNING 2.67 MILES E. OF I-35, 
EXTEND E. 8.0 MILES(ADD ALTERNATES)

SEAL MASTERS, 
INC.

$3,622,633.00 C24 $2,915,633.00 $1,609,807.85 05/2009 11/09/2009 55

110 S3 2628204 09051401 Y 090116 06/08/2009 RESURFACE US-412/US-56 BEG @ US-287 SOUTH & 
EXT EAST APPROX 7.5 MILE

HIGHWAY 
CONTRACTORS, 
INC.

$9,019,863.36 C24 $2,150,000.00 $2,150,000.00 05/2009 07/28/2009 100

111 S3 2636105 09051401 Y 090116 06/08/2009 PAVEMENT 
REHABILITATION

US 64: FROM 7.5 MI EAST OF SH-56 
EXTEND EAST 8.0 MILES (ADD 
ALTERNATE)

HIGHWAY 
CONTRACTORS, 
INC.

$9,019,863.36 C24 $6,410,000.00 $6,410,000.00 05/2009 07/28/2009 100

112 S3 2031304 09061801 N 090497 06/30/2009 GRADE, DRAIN & 
SURFACE

I-44: FROM 1.6 MILES NORTH OF SH-7, 
NORTH 1.52 MI TO JUST SOUTH 
OFSITTING BEAR CREEK (DEL FR 05-09, 
ADD TO 06-09; BID REJECT)

ALLEN 
CONTRACTING, 
INC.

$15,797,093.11 C24 $14,217,384.00 $6,502,302.73 06/2009 08/24/2009 46

113 S3 2636605 09051401 Y 090175 06/22/2009 RESURFACE US-183: FROM 0.33 MI NORTH OF THE 
SH-33 EAST JCT, EXTEND NORTH 5.96 MI

CASWELL 
CONTRACTING, 
INC.

$2,276,428.11 C24 $1,197,383.00 $1,197,383.00 05/2009 08/28/2009 100 YES 10/30/2009

114 S3 2636606 09051401 Y 090175 06/22/2009 RESURFACE US-183: BEGIN 0.17 MILE NORTH OF THE 
SH-47 EAST JCT AND EXTEND NORTH 
4.66MILES. (ADD ALTERNATES)

CASWELL 
CONTRACTING, 
INC.

$2,276,428.11 C24 $938,475.00 $938,475.00 05/2009 08/28/2009 100 YES 10/30/2009

115 S3 2635704 09051401 N 090176 06/01/2009 RESURFACE US-60 BEG @ MAJOR C/L & EXTEND EAST 
APPROX 5.0 MILE.

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$2,739,321.18 C24 $2,201,741.00 $2,201,741.00 05/2009 08/10/2009 100 YES 11/11/2009

116 S3 1139512 09061801 Y 090292 07/08/2009 GRADE,DRAINING,BRIDGE
& SURFACE

US-271: FR SH-112 WEST TO SH-9A (4 LN 
DIVIDED) REPLACE BR & REHB EXISTING 
LANES

MANHATTAN 
ROAD & BRIDGE 
CO.

$6,631,375.29 C20 $5,968,238.00 $2,855,565.26 06/2009 12/01/2009 48
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117 S3 2627704 09051401 Y 090123 06/01/2009 RESURFACE I-40: BEG 0.53 MI W OF W END ARK RVR 
BR EXTEND E 2.77 MI, SH-10 FROM S 
RAMP OF I-40 EXTEND N 1.62 MI.

GLOVER & 
ASSOCIATES, INC.

$2,484,866.65 C24 $2,360,000.00 $2,335,025.41 05/2009 08/24/2009 99 YES 12/31/2009

118 S3 2638304 09051401 Y 090193 06/08/2009 RESURFACE I-40: FROM SEMINOLE C/L EXTEND EAST 
8.0 MI. (ADD ALTERNATE)

APAC-OKLAHOMA,
INC.

$3,563,957.13 C24 $3,380,000.00 $3,380,000.00 05/2009 08/31/2009 100 YES 12/04/2009

119 S3 2670904 09051401 Y 090456 06/03/2009 RESURFACE US-60: BEGIN .75 MI EAST OF OSAGE/KAY 
CO. LINE, EXTEND EAST 4.44 MI.(ADD 
ALTERNATES)

EVANS & 
ASSOCIATES 
CONSTRUCTION 
CO., INC.

$1,313,447.68 C24 $1,240,000.00 $1,169,214.31 05/2009 07/01/2009 94 YES

120 S3 2671204 09051401 Y 090461 06/08/2009 RESURFACE US-64: BEGIN AT INTERSECTION OF 
SH-99, EXTEND EAST 7.65 MI.(ADD 
ALTERNATES)

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,423,787.70 C24 $2,108,340.00 $2,108,340.00 05/2009 08/17/2009 100

121 S3 2671304 09051401 Y 090461 06/08/2009 RESURFACE US-64: BEGIN 0.6 MI. E. OF JCT. 
US-64/SH-48, EXTEND EAST 6.7 MI.

CHESTER BROSS 
CONSTRUCTION 
COMPANY/C.B. 
EQUIPMENT, INC.

$3,423,787.70 C24 $1,141,660.00 $1,141,660.00 05/2009 08/17/2009 100

122 S3 1362606 09051401 Y 090182 06/03/2009 PAVEMENT 
REHABILITATION

I-40: FROM 4.0 MI EAST OF SH 99, EAST 
2.47 MI(MP 204.22 TO MP 206.69)

KOSS 
CONSTRUCTION 
COMPANY & 
SUBSIDIARY

$9,882,380.61 C24 $2,730,000.00 $2,730,000.00 05/2009 07/07/2009 100 YES 01/27/2010

123 S3 2671004 09051401 Y 090457 06/03/2009 RESURFACE SH-99: BEGIN 0 .86 MI. NORTH OFJCT. 
SH-99/SH-20, EXTEND NORTH 4.17 MI.

EVANS & 
ASSOCIATES 
CONSTRUCTION 
CO., INC.

$706,632.20 C24 $670,000.00 $630,068.30 05/2009 06/24/2009 94 YES

124 S4 1497138 09061801 N 090219 07/02/2009 PAVEMENT 
REHABILITATION

US-54: BEGIN 5.3 MILES SW OF THE SH-94 
JCT., EXTEND NE 5.0 MILES

APAC-KANSAS, 
INC.

$1,211,920.95 C20 $1,090,729.00 $1,090,729.00 06/2009 10/01/2009 100

125 S4 2313204 09061801 Y 090496 07/07/2009 GRADE, DRAIN & 
SURFACE

US-287: FROM APPROX. 7.0 MI SOUTH OF 
US-64, SOUTH 0.83 MILES

HIGHWAY 
CONTRACTORS, 
INC.

$2,316,228.32 C24 $2,084,606.00 $1,925,972.71 06/2009 08/26/2009 92

126 A1 2674104 09072301 N 090495 08/18/2009 RESURFACE MUSTANG ARRA: N SARA RD FROM 
SH-152 TO SW 59TH & S MUSTANG 
RDFROM SW 89TH TO SH-152

MARKWELL 
PAVING 
COMPANY, INC.

$282,444.00 C23 $279,620.00 $199,644.05 08/2009 10/16/2009 71 YES 11/10/2009

127 A1 2675504 09061801 N 090475 07/01/2009 RESURFACE PIEDMONT ARRA: PIEDMONT RD FROM 
ARROWHEAD ST (192) TO APACHE ST 
(206)

HASKELL LEMON 
CONSTRUCTION 
CO.

$190,427.00 C23 $188,523.00 $188,523.00 06/2009 08/03/2009 100 YES 08/24/2009

128 A1 2664004 09061801 Y 090476 07/07/2009 TRAFFIC SIGNALS TRAFFIC SIGNAL UPGRADES & 
INTERCONNECT ON 24TH AVE WEST BEG 
@ SH-9 &EXT NORTH TO TECUMSEH RD, 
IN NORMAN

TRAFFIC & 
LIGHTING 
SYSTEMS, LLC

$604,709.90 C23 $598,663.00 $353,624.00 06/2009 08/03/2009 59

129 A1 2675104 09061801 N 090477 07/01/2009 RESURFACE OKC ARRA: MULTIPLE LOCATIONS IN OKC 
ON SW 89TH, PENN, SW 119TH &MAY 
(PART IN OK COUNTY)

MARKWELL 
PAVING 
COMPANY, INC.

$3,053,253.85 C23 $1,416,273.00 $1,269,384.41 06/2009 07/20/2009 90 YES 01/13/2010

130 A1 2672804 09072301 N 090493 08/18/2009 RESURFACE CASHION ARRA: COUNTY LINE RD, FROM 
SEWARD RD TO FOREST HILL RD

ATLAS PAVING 
CO., INC.

$626,398.50 C23 $176,426.00 $176,426.00 08/2009 09/28/2009 100 YES 02/12/2010

131 A1 2673704 09072301 N 090493 08/18/2009 RESURFACE LOGAN CO. ARRA: PENNSYLVANIA FROM 
THE OK COUNTY LINE, NORTH

ATLAS PAVING 
CO., INC.

$626,398.50 C23 $443,708.00 $443,708.00 08/2009 09/28/2009 100 YES 02/12/2010

132 A1 2675004 09061801 Y 090477 07/01/2009 RESURFACE OKC ARRA: S. SHIELDS FROM SE 44TH TO
SE 89TH & SE 89TH FROM SHIELDSTO I-35

MARKWELL 
PAVING 
COMPANY, INC.

$3,053,253.85 C23 $1,514,850.00 $1,185,904.60 06/2009 07/20/2009 78 YES 01/13/2010

133 I1 2668604 09082001 Y 090546 09/14/2009 RESURFACE BROKEN ARROW ARRA: KENOSHA ST: 
MAIN ST TO SIXTH ST(AUTH)

APAC-OKLAHOMA,
INC.

$544,002.02 C23 $242,578.00 $242,480.24 09/2009 11/16/2009 100 YES

134 I1 2668704 09082001 Y 090546 09/14/2009 RESURFACE BROKEN ARROW ARRA: KENOSHA ST: 
HICKORY COURT TO ASPEN AVE (145TH E
AVE)(AUTH)

APAC-OKLAHOMA,
INC.

$544,002.02 C23 $295,984.00 $295,984.00 09/2009 11/16/2009 100 YES

135 I1 2670004 09072301 Y 090545 08/14/2009 GRADE, DRAIN & 
SURFACE

TULSA ARRA: MOHAWK BLVD - 
CINCINNATI TO HARTFORD

BECCO 
CONTRACTORS, 
INC.

$694,676.33 C23 $687,730.00 $687,730.00 08/2009 10/05/2009 100

136 I1 2670604 09072301 Y 090543 08/14/2009 PAVEMENT 
REHABILITATION

TULSA ARRA: 31ST STREET S., FROM 
129TH E. AVE TO 145TH E. AVE

APAC-OKLAHOMA,
INC.

$521,670.32 C23 $516,454.00 $318,970.42 08/2009 10/05/2009 62

137 A2 2673004 09072301 Y 090504 08/12/2009 RESURFACE CLEVELAND CO. ARRA: ETOWAH RD, 
FROM 108TH AVE TO 180TH AVE SE

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,628,774.00 C23 $587,297.00 $587,297.00 08/2009 08/31/2009 100
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138 A2 2673904 09072301 Y 090504 08/12/2009 RESURFACE MOORE ARRA; NW 27TH:SANTA FE TO 
JANEWAY, NW 12TH: SANTA FE 
TOJANEWAY, JANEWAY: NW 27TH TO NW 
12TH

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,628,774.00 C23 $612,303.00 $560,751.86 08/2009 08/31/2009 92

139 A2 2674504 09072301 Y 090504 08/12/2009 RESURFACE NORMAN ARRA: MULTIPLE LOCATIONS, 
CITY WIDE

HASKELL LEMON 
CONSTRUCTION 
CO.

$2,628,774.00 C23 $1,272,437.00 $1,166,841.09 08/2009 08/31/2009 92

140 A2 2673304 09072301 N 090507 08/18/2009 RESURFACE FOREST PARK ARRA: NE 36TH FROM 
BRYANT TO COLTRANE

ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $147,302.00 $2,310.88 08/2009 03/17/2010 2

141 A2 2673604 09072301 Y 090507 08/18/2009 RESURFACE JONES ARRA: MAIN STREET ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $131,157.00 $2,059.71 08/2009 03/17/2010 2

142 A2 2674304 09072301 Y 090507 08/18/2009 RESURFACE NICOMA PARK ARRA: HICKMAN FROM NE 
10TH TO SEWELL

ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $61,197.00 $954.50 08/2009 03/17/2010 2

143 A2 2674604 09072301 Y 090513 08/12/2009 RESURFACE OKC ARRA: E. MEMORIAL AVE FROM 
EASTERN TO MIDWEST BLVD

HASKELL LEMON 
CONSTRUCTION 
CO.

$1,369,337.50 C23 $1,355,644.00 $1,273,818.02 08/2009 08/24/2009 94 YES 12/12/2009

144 A2 2674704 09072301 Y 090508 08/19/2009 RESURFACE OKC ARRA: MULTIPLE LOCATIONS ON 
MACARTHUR, MAY, PENN, CLASSEN& NE 
36TH

SCHWARZ 
PAVING CO., INC.

$3,221,402.00 C23 $3,189,188.00 $1,995,085.03 08/2009 10/05/2009 63

145 A2 2674804 09072301 Y 090511 08/18/2009 RESURFACE OKC ARRA: NW 23 FROM E. OVERHOLSER
TO COUNCIL & COUNCIL FROMNW 10 TO 
NW 23

ATLAS PAVING 
CO., INC.

$1,916,983.25 C23 $652,692.00 $417,831.97 08/2009 08/31/2009 64

146 A2 2674904 09072301 Y 090511 08/18/2009 RESURFACE OKC ARRA: MAY FROM SW 44TH TO RENO ATLAS PAVING 
CO., INC.

$1,916,983.25 C23 $966,992.00 $618,245.57 08/2009 08/31/2009 64

147 A2 2675204 09072301 Y 090509 08/19/2009 RESURFACE OKC ARRA: MULTIPLE LOCATIONS ON 
MACARTHUR, MERIDIAN, MAY &NW 10TH

SCHWARZ 
PAVING CO., INC.

$2,224,975.30 C23 $2,202,725.00 $1,721,185.44 08/2009 09/15/2009 78

148 A2 2675304 09072301 Y 090507 08/18/2009 RESURFACE OKC ARRA: MIDWEST BLVD FROM SOUTH 
CITY LIMITS NORTH TO MEMORIAL

ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $2,250,617.00 $34,914.53 08/2009 03/17/2010 2

149 A2 2675404 09072301 Y 090507 08/18/2009 RESURFACE OK COUNTY ARRA: LUTHER RD FROM 
SH-66 NORTH

ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $522,272.00 $8,138.35 08/2009 03/17/2010 2

150 A2 2675604 09072301 Y 090507 08/18/2009 RESURFACE SPENCER ARRA: SPENCER RD FROM NE 
23 TO NE 36

ATLAS PAVING 
CO., INC.

$3,263,640.31 C23 $118,461.00 $1,858.76 08/2009 03/17/2010 2

151 A2 2675704 09072301 Y 090511 08/18/2009 RESURFACE THE VILLAGE ARRA: PENNSYLVANIA AVE 
FROM BRITTON TO HEFNER

ATLAS PAVING 
CO., INC.

$1,916,983.25 C23 $278,129.00 $178,550.29 08/2009 08/31/2009 64

152 A5 2673204 10031801 Y 100043 04/27/2010 RESURFACE EDMOND ARRA: MULTIPLE LOCATIONS 
ON KELLY AVE, DANFORTH, EDMOND RD&
15TH STREET **CERT** (DEL FR 01-10, 
ADD TO 03-10; LOCAL GOV'T)

T.J. CAMPBELL 
CONSTRUCTION 
CO.

$1,797,147.20 C23 $1,779,176.00 $0.00 04/2010 0

153 A6 2672904 Y RESURFACE CHOCTAW ARRA: NE 23RD FROM HENNEY
RD TO CHOCTAW RD**CERT** **AUTH** 
(DEL FR 04-10, ADD TO 05-10; PLAN 
REVISIONS)

C23 $334,500.00 $0.00 / 0

154 A4 2673504 10012801 N 090637 02/10/2010 RESURFACE HARRAH ARRA: RENO AVE FROM HARRAH
ROAD TO POTTAWATOMIE 
ROAD***CERT*** **AUTH**

HASKELL LEMON 
CONSTRUCTION 
CO.

$199,068.25 C23 $197,078.00 $197,078.00 02/2010 03/15/2010 100 04/07/2010

155 A4 2673804 10041501 Y 100011 RESURFACE MIDWEST CITY ARRA: MULTIPLE 
LOCATIONS ON SE 29TH & NE 
10TH***CERT*** **AUTH** (DEL FR 03-10, 
ADD TO 04-10; PLAN REVISIONS)

MARKWELL 
PAVING 
COMPANY, INC.

$241,590.80 C23 $725,000.00 $0.00 / 0

156 A5 2674204 10031801 Y 100131 TRAFFIC SIGNALS NICOMA PARK ARRA: NE 23RD AT 
NICHOLS (TRAFFIC SIGNALS)**CERT** 
**AUTH** (DEL FR 02-10, ADD TO 03-10; 
UTILITY ISSUES)

TRAFFIC 
SIGNALS, INC.

$72,188.75 C23 $71,467.00 $0.00 04/2010 0

157 A3 2673404 09091701 N 090599 10/21/2009 RESURFACE GUTHRIE ARRA: COLTRANE FROM 
SEWARD RD TO LAKESHORE DRIVE

MARKWELL 
PAVING 
COMPANY, INC.

$274,413.60 C23 $271,669.00 $180,073.57 10/2009 66

159 A4 2674404 10012801 Y 090632 02/10/2010 RESURFACE NOBLE ARRA: ETOWAH RD FROM 48TH 
AVE SE TO US-77***CERT*** **AUTH**

HASKELL LEMON 
CONSTRUCTION 
CO.

$193,482.75 C23 $191,548.00 $176,168.90 02/2010 03/22/2010 92 YES 04/05/2010

160 A4 2677304 09111901 Y 090657 12/18/2009 TRAFFIC SIGNALS PURCELL ARRA: SIGNAL UPGRADES ON 
US-77, SH-74 & SH-39***CERT***

TRAFFIC 
SIGNALS, INC.

$171,743.80 C23 $170,026.00 $161,473.10 12/2009 02/08/2010 95

161 A5 2675904 10021801 N 100067 03/17/2010 RESURFACE YUKON ARRA: CORNWELL FROM NW 10TH
TO VANDEMENT***CERT***

SCHWARZ 
PAVING CO., INC.

$721,873.90 C23 $676,877.00 $0.00 03/2010 0
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162 A5 2672704 10021801 N 100126 03/09/2010 RESURFACE BLANCHARD ARRA: FROM SH-76 TO 
COUNTY LINE ROAD**CERT**

HASKELL LEMON 
CONSTRUCTION 
CO.

$213,850.00 C23 $211,712.00 $0.00 03/2010 04/27/2010 0

163 A3 2677204 09091701 N 090573 10/14/2009 BRIDGE REHABILITATION NEWCASTLE ARRA: US-62 OVER THE H.E. 
BAILEY T/P (BR REDECK)

WILDCAT 
CONSTRUCTION 
CO., INC. & 
SUBSIDIARIES

$456,269.70 C23 $225,000.00 $225,000.00 10/2009 03/01/2010 100

164 A3 2672604 10012801 N 090548 02/10/2010 RESURFACE BETHANY ARRA: ROCKWELL AVE FR NW 
16 TO NW 23 & NW 36TH FR ROCKWELL 
TOTO HAMMOND (DEL FR 10-09, ADD TO 
01-10; DESIGN ISSUES) ***CERT***

HASKELL LEMON 
CONSTRUCTION 
CO.

$418,420.78 C23 $414,237.00 $105,031.62 02/2010 03/23/2010 25

165 A3 2673104 09082001 Y 090560 09/18/2009 RESURFACE DEL CITY ARRA: MULTIPLE LOCATIONS 
ON VICKIE DR & HOWARD DR

T.J. CAMPBELL 
CONSTRUCTION 
CO.

$265,456.80 C23 $262,802.00 $240,262.35 09/2009 11/23/2009 91 YES 04/05/2010

166 A5 2727104 10021801 N 100116 03/17/2010 RESURFACE MORGAN ROAD BEG @ S.W. 89TH STREET
& EXTEND NORTH TO S.W. 59TH STREET 
INMUSTANG. **CERT**

T & G 
CONSTRUCTION, 
INC.

$212,591.65 C23 $210,466.00 $0.00 03/2010 0

167 A5 2267005 10021801 Y 100042 03/09/2010 GRADE,DRAINING,BRIDGE
& SURFACE

ROBINSON STREET AT THE BURLINGTON 
NORTHERN SANTE FE RAILROAD 
CROSSING, IN NORMAN **CERT**

MANHATTAN 
ROAD & BRIDGE 
CO.

$12,207,431.52 C23 $1,888,512.00 $0.00 03/2011 0

168 A3 2675804 09082001 N 090561 09/18/2009 RESURFACE WARR ACRES ARRA: NW 63 FROM 
MACARTHUR TO ANN ARBOR

T.J. CAMPBELL 
CONSTRUCTION 
CO.

$118,722.34 C23 $117,535.00 $117,529.67 09/2009 02/01/2010 100 YES

169 I5 2235004 10041501 Y 100028 GRADE, DRAIN & 
SURFACE

CREEK CO. ARRA: WEST 81ST STREET 
SOUTH FROM SH-66 WEST TO 
FRANKHOMAROAD **CERT** **AUTH** 
(DEL FR 03-10, ADD TO 04-10; FUNDING 
ISSUES)

BECCO 
CONTRACTORS, 
INC.

$1,640,579.05 C23 $376,000.00 $0.00 / 0

170 I2 2669804 09082001 Y 090559 09/18/2009 GRADE, DRAIN & 
SURFACE

SAPULPA ARRA: E. LINE ST FROM 
MISSION ST TO MOCCASIN PLACE

APAC-OKLAHOMA,
INC.

$455,381.71 C23 $450,828.00 $445,450.02 09/2009 11/03/2009 99 YES 04/27/2010

171 I3 2669204 09111901 Y 090678 12/21/2009 TRAFFIC SIGNALS CATOOSA ARRA: CHEROKEE AT SOUTH 
SCHOOL ACCESS RD(TRAFFIC SIGNALS) 
***CERT*** (DEL FR 10-09, ADD TO 11-09; 
NOT TURNED IN)

MIDSTATE 
TRAFFIC 
CONTROL, INC.

$154,755.50 C23 $149,975.00 $0.00 12/2009 0

172 A5 2724104 10022501 Y 100027 03/19/2010 RESURFACE BRYANT AVE BEG @ SH-37 & EXT NORTH 
TO N.E. 27TH ST & S.E. 34TH ST FR 
BRYANTAVE. TO SOONER RD. **CERT** 
(DEL FR 01-10, ADD TO 02-10; PLAN 
REVISIONS)

SILVER STAR 
CONSTRUCTION 
COMPANY, INC.

$860,410.00 C23 $851,806.00 $0.00 03/2010 0

173 I5 2668304 10041501 Y 100310 INTERSECT MODIF BIXBY ARRA: E 131ST STREET & 
MEMORIAL INTERSECTION 
WIDENING**CERT**

BECCO 
CONTRACTORS, 
INC.

$1,070,372.65 C23 $875,080.00 $0.00 / 0

174 I4 2668404 09111901 Y 090647 12/21/2009 RESURFACE BROKEN ARROW ARRA; ELM PLACE - 
NEW ORLEANS ST TO FLORENCE 
ST***CERT*** (DEL FR 10-09, ADD TO 
11-09; AS PER O.E.)

APAC-OKLAHOMA,
INC.

$1,245,715.28 C23 $812,315.00 $97,037.81 12/2009 02/01/2010 12

175 I2 2668504 09111901 Y 090647 12/21/2009 RESURFACE BROKEN ARROW ARRA: ELM PLACE & 
HOUSTON STREET***CERT*** (DEL FR 
10-09, ADD TO 11-09; AS PER O.E.) 
**AUTH**

APAC-OKLAHOMA,
INC.

$1,245,715.28 C23 $222,405.00 $26,505.01 12/2009 02/01/2010 12

176 I4 2668804 09111901 Y 090647 12/21/2009 RESURFACE BROKEN ARROW ARRA: 9TH STREET AT 
HOUSTON STREET***CERT*** (DEL FR 
10-09, ADD TO 11-09; AS PER O.E.)

APAC-OKLAHOMA,
INC.

$1,245,715.28 C23 $198,538.00 $23,707.26 12/2009 02/01/2010 12

177 I4 2668904 09111901 Y 090562 12/21/2009 TRAFFIC SIGNALS BROKEN ARROW ARRA: ALBANY ST AT 
STONE RIDGE DRIVE(TRAFFIC 
SIGNALS)(DEL FR 10-09, ADD TO 11-09; AS 
PER O.E.)***CERT***

TRAFFIC 
SIGNALS, INC.

$303,794.50 C23 $106,331.00 $10,470.14 12/2009 03/15/2010 10

178 I4 2669004 09111901 Y 090562 12/21/2009 TRAFFIC SIGNALS BROKEN ARROW ARRA: NEW ORLEANS 
AT 9TH ST(TRAFFIC SIGNALS) (DEL FR 
10-09, ADD TO 11-09; AS PER 
O.E.)***CERT***

TRAFFIC 
SIGNALS, INC.

$303,794.50 C23 $88,505.00 $8,695.54 12/2009 03/15/2010 10

179 I4 2669104 09111901 Y 090562 12/21/2009 TRAFFIC SIGNALS BROEKN ARROW ARRA: ELM PLACE AT 
STONEWOOD DRIVE(TRAFFIC SIGNALS) 
(DEL FR 10-09, ADD TO 11-09; AS PER 
O.E.)***CERT***

TRAFFIC 
SIGNALS, INC.

$303,794.50 C23 $105,921.00 $10,410.98 12/2009 03/15/2010 10
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180 I5 2669504 10021801 Y 100144 03/09/2010 RESURFACE JENKS ARRA: 5TH STREET 
OVERLAY**CERT** **AUTH**

BECCO 
CONTRACTORS, 
INC.

$121,869.00 C23 $120,650.00 $0.00 03/2010 0

181 I2 2669706 09072301 Y 090544 08/14/2009 RESURFACE SAND SPRINGS ARRA: E 2ND STREET - 
MAIN TO ADAMS

BECCO 
CONTRACTORS, 
INC.

$664,568.20 C23 $185,046.00 $157,455.29 08/2009 10/05/2009 85

183 I4 2670104 09111901 Y 090648 12/18/2009 GRADE, DRAIN & 
SURFACE

TULSA ARRA: YALE AVE FROM ADMIRAL 
PLACE TO PINE STREET***CERT*** (DEL 
FR 10-09, ADD TO 11-09; AS PER O.E.)

BECCO 
CONTRACTORS, 
INC.

$2,121,387.22 C23 $1,195,167.00 $170,354.03 12/2009 02/08/2010 14

184 I3 2670204 09091701 Y 090600 10/13/2009 PAVEMENT 
REHABILITATION

TULSA ARRA: SW BLVD, FROM 23RD TO 
THE ARKANSAS RIVER BRIDGE

PARAGON 
CONTRACTORS, 
LLC

$2,664,933.00 C23 $1,940,282.00 $292,564.76 10/2009 11/30/2009 15

185 I3 2670304 09111901 Y 090644 12/18/2009 PAVEMENT 
REHABILITATION

TULSA ARRA: SHERIDAN RD, FROM 11TH 
STREET TO ADMIRAL BLVD***CERT*** 
(DEL FR 10-09, ADD TO 11-09; AS PER O.E.)
**AUTH**

BECCO 
CONTRACTORS, 
INC.

$4,374,893.50 C23 $1,371,058.00 $89,837.30 12/2009 02/02/2010 7

186 I3 2670404 09091701 Y 090601 10/13/2009 GRADE, DRAIN & 
SURFACE

TULSA ARRA: MINGO ROAD & ADMIRAL 
PLACE

MCGUIRE 
BROTHERS 
CONSTRUCTION, 
INC.

$725,628.65 C23 $718,372.00 $0.00 10/2009 0

187 I3 2670504 09111901 Y 090644 12/18/2009 PAVEMENT 
REHABILITATION

TULSA ARRA: SHERIDAN, FROM 11TH TO 
21ST***CERT*** (DEL FR 10-09, ADD TO 
11-09; AS PER O.E.) **AUTH**

BECCO 
CONTRACTORS, 
INC.

$4,374,893.50 C23 $1,434,857.00 $102,637.32 12/2009 02/02/2010 7

188 I3 2670704 09091701 Y 090602 10/13/2009 RESURFACE TULSA ARRA: HARVARD AVE, FROM 11TH 
STREET TO ADMIRAL PLACE

MCGUIRE 
BROTHERS 
CONSTRUCTION, 
INC.

$2,422,897.95 C23 $1,374,172.00 $41,900.74 10/2009 01/11/2010 3

189 I3 2670804 09091701 Y 090603 10/14/2009 PAVEMENT 
REHABILITATION

TULSA ARRA: E. 41ST S, FROM I-44 TO 
SHERIDAN RD & S. YALE AVE FROM 
31STSTREET S. TO 36ST STREET S.

PARAGON 
CONTRACTORS, 
LLC

$2,371,219.85 C23 $1,841,843.00 $362,598.08 10/2009 01/11/2010 20

190 I3 2669304 09111901 Y 090672 12/18/2009 TRAFFIC SIGNALS COWETA ARRA: 141ST AT SH-51 (TRAFFIC 
SIGNAL UPGRADE)***CERT*** (DEL FR 
10-09, ADD TO 11-09; NOT TURNED IN)

APAC-OKLAHOMA,
INC.

$44,606.00 C23 $9,653.00 $0.00 12/2009 0

191 I2 2669404 09111901 Y 090672 12/18/2009 RESURFACE COWETA ARRA: 151ST STREET FROM 
DIVISION TO BROADWAY/SH-72***CERT*** 
(DEL FR 10-09, ADD TO 11-09; NOT 
TURNED IN)

APAC-OKLAHOMA,
INC.

$44,606.00 C23 $34,507.00 $0.00 12/2009 0

192 L2 2070604 09101501 Y 090609 11/13/2009 BRIDGE & APPROACHES CO BR: (NS 262) OVER WEST CLAY CR, 1.0
MI EAST & 2.7 MI NORTH OFTHE 
SH-8/US-64 JCT ***CERT***

K & R BUILDERS, 
INC.

$524,712.41 C20 $519,465.00 $431,474.65 11/2009 01/05/2010 83

193 L2 2217904 09091701 N 090572 10/20/2009 BRIDGE & APPROACHES CO BR.: OVER WOLF CR., 2.0 MI NORTH & 
2.2 MI EAST OF SH-74/SH-74CJCT., IN 
CRESCENT

SEWELL BROS., 
INC.

$434,641.26 C20 $172,636.00 $172,636.00 10/2009 11/30/2009 100

194 L2 2266904 09072301 Y 090483 08/18/2009 BRIDGE & APPROACHES CO. BR. OVER EIGHT MILE CR, 1.6 MI 
SOUTH OF HENNEPIN

D. M. DOZERS, 
INC.

$275,157.50 C20 $247,000.00 $247,000.00 08/2009 11/30/2009 100 YES

195 L2 2070904 09111901 Y 090629 12/18/2009 BRIDGE & APPROACHES CO BR OVER CANDY CREEK, 0.2 MI 
SOUTH & 1.3 MI EAST OF 
WOLCO***CERT*** (DEL FR 10-09, ADD TO 
11-09; AS PER O.E.) **AUTH**

BEACHNER 
CONSTRUCTION 
CO., INC.

$1,045,619.26 C20 $430,812.00 $188,058.15 12/2009 03/08/2010 44

196 L3 1667704 09111901 N 090654 12/21/2009 BRIDGE & APPROACHES CO. BR. OVER SAN BOIS CREEK, 1.1 MILE 
SOUTH AND 2.0 MILES WEST OF KINTA 
***CERT*** **AUTH**

K & R BUILDERS, 
INC.

$490,829.95 C20 $218,376.00 $204,120.83 12/2009 03/16/2010 93

197 L3 2347504 09111901 N 090656 12/18/2009 BRIDGE & APPROACHES CO. BR. OVER BEAR CREEK APPROX. 0.5 
MILE NORTH AND 0.5 MILE EAST OF 
LODI***CERT*** **AUTH**

BEACHNER 
CONSTRUCTION 
CO., INC.

$544,507.35 C20 $125,149.00 $0.00 12/2009 0

198 A3 2485704 09082001 N 090558 09/24/2009 BRIDGE & APPROACHES CO. BR. OVER UNNAMED CR., 15.0 MI. E. &
0.7 MI. S. OF OKARCHE

K & R BUILDERS, 
INC.

$274,871.82 C23 $225,000.00 $225,000.00 09/2009 11/18/2009 100 YES 04/07/2010

199 I4 2696804 09111901 N 090644 12/18/2009 INTERSECTION MOD. & 
TRAF. SIGNALS

TULSA ARRA: 21ST AT SHERIDAN 
ROAD***CERT*** (DEL FR 10-09, ADD TO 
11-09; AS PER O.E.)

BECCO 
CONTRACTORS, 
INC.

$4,374,893.50 C23 $686,902.00 $44,563.09 12/2009 02/02/2010 6

200 A4 2684504 10022501 Y 090675 03/09/2010 RESURFACE MIDWEST CITY ARRA: SE 15TH FROM 
DOUGLAS BLVD TO POST ROAD***CERT***
(DEL FR 01-10, ADD TO 02-10; 
ADVERTISED WRONG)

ATLAS PAVING 
CO., INC.

$354,739.70 C23 $351,192.00 $0.00 03/2010 0
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201 I2 2669704 09072301 Y 090544 08/14/2009 RESURFACE SAND SPRINGS ARRA: AIRPORT ACCESS 
RD - FROM EUCHEE CR BLVD EXT 
NORTHERLY

BECCO 
CONTRACTORS, 
INC.

$664,568.20 C23 $472,877.00 $402,883.85 08/2009 10/05/2009 85

202 A5 2682004 10021801 Y 100120 03/15/2010 INTERSECTION MOD. & 
TRAF. SIGNALS

TUTTLE ARRA: INTERSECTION OF SH-37 &
CIMARRON ROAD**CERT**

MARKWELL 
PAVING 
COMPANY, INC.

$386,934.34 C23 $225,000.00 $0.00 03/2010 0

203 A5 2728504 10041501 Y 100137 RESURFACE SPENCER ARRA: SPNCR RD FR NE 36TH 
EXT N ; SDWLKS & ADA RMPS FRNE 23RD 
TO NE 36TH ON SPNCR RD**CERT**(DEL 
FR 03-10, ADD TO 04-10;PLAN REV)

MARKWELL 
PAVING 
COMPANY, INC.

$124,525.00 C23 $106,539.00 $0.00 / 0

204 A6 2197804 N GRADE, DRAIN & 
SURFACE

WIDEN POST ROAD, BEGIN AT SE 15TH 
AND EXTEND NORTH TO RENO 
AVE.**CERT** **AUTH**

C23 $2,186,201.00 $0.00 / 0

205 A6 2728904 10021801 N 100174 03/15/2010 RESURFACE OKC ARRA: ANDERSON RD BEG @ S.E. 
149TH ST. & EXT NORTH TO S.E. 89TH 
ST.**CERT**

MARKWELL 
PAVING 
COMPANY, INC.

$1,317,623.00 C23 $1,304,447.00 $0.00 03/2010 0

206 A6 2727204 10021801 N 100124 03/15/2010 RESURFACE KELLY AVE BEG @ WATERLOO ROAD & 
EXTEND NORTH TO CO 
RD(EW-88)**CERT**

MARKWELL 
PAVING 
COMPANY, INC.

$195,155.00 C23 $111,305.00 $0.00 03/2010 04/26/2010 0

207 A6 2728804 Y RESURFACE GUTHRIE ARRA: WALNUT AVE FROM 
NOBLE TO MANSUR**CERT** **AUTH**

C23 $60,662.00 $0.00 / 0

208 A6 2726904 10021801 Y 100132 03/15/2010 RESURFACE S.E. 44TH STREET BEG @ BRYANT AVE. & 
EXTEND EAST TO SOONER ROAD IN DEL 
CITY& OKLAHOMA CITY **CERT**

T.J. CAMPBELL 
CONSTRUCTION 
CO.

$505,282.10 C23 $500,000.00 $0.00 03/2010 04/19/2010 0

209 A6 2727704 10021801 Y 100133 03/09/2010 RESURFACE JONES ARRA: MAIN STREET BEG @ 
STATE STREET & EXTEND EAST 0.5 
MILE**CERT**

ATLAS PAVING 
CO., INC.

$354,747.50 C23 $87,399.00 $0.00 03/2010 0

210 A6 2727804 10021801 N 100133 03/09/2010 RESURFACE FOREST PARK ARRA: N.E. 36TH STREET 
BEG @ COLTRANE & EXT TO BARTREL 
RD**CERT**

ATLAS PAVING 
CO., INC.

$354,747.50 C23 $71,068.00 $0.00 03/2010 0

211 A6 2727904 10021801 Y 100133 03/09/2010 RESURFACE LUTHER ARRA: LUTHER ROAD BEG @ 
EDMOND ROAD & EXT NORTH TO 
DANFORTH RD**CERT**

ATLAS PAVING 
CO., INC.

$354,747.50 C23 $188,000.00 $0.00 03/2010 0

212 A6 2728004 Y SIDEWALK, NOISE 
ABATEMENT, ETC

THE VILLAGE ARRA: PENNSYLVANIA AVE. 
BEG @ GLADSTONE TERR & EXT 
TOFINLEY ROAD. **CERT** **AUTH**(DEL 
FR 04-10, ADD TO ??-??; BID REJECT)

C23 $16,775.00 $0.00 / 0

213 I6 2738404 10041501 N 100288 PAVEMENT 
REHABILITATION

SAPULPA ARRA: 71ST ST SOUTH FROM 
RIVA RIDGE ROAD EAST TO 41ST 
STREET**CERT** **AUTH**

BECCO 
CONTRACTORS, 
INC.

$222,896.70 C23 $218,641.00 $0.00 / 0

214 I6 2738104 10031801 N 100196 04/27/2010 RESURFACE BROKEN ARROW ARRA: HOUSTON 
ST(81ST STREET SOUTH) BEG @ ASPEN 
AVE(145THE. AVE) & EXT TO ELM 
PLACE(161ST E. AVE) **CERT** **AUTH**

APAC-CENTRAL, 
INC.

$448,562.09 C23 $444,076.00 $0.00 04/2010 0

215 A6 2728704 10021801 N 100139 03/09/2010 RESURFACE WARR ACRES ARRA: MACARTHUR AVE 
BEG @ NW 63RD ST & EXT NORTH TO 
N.W.EXPRESSWAY **CERT**

HASKELL LEMON 
CONSTRUCTION 
CO.

$278,655.02 C23 $166,957.00 $0.00 03/2010 0

216 A6 2729004 10021801 Y 100175 03/15/2010 RESURFACE OKC ARRA: MERIDIAN AVE BEG AT S.W. 
54TH ST. & EXT NORTH TO S.W. 29TH 
ST.**CERT**

MARKWELL 
PAVING 
COMPANY, INC.

$508,910.00 C23 $503,821.00 $0.00 03/2010 0

217 L4 2365804 10012801 N 100008 02/16/2010 GRADE,DRAINING,BRIDGE
& SURFACE

CO. BR. OVER POND CR., 3 MI. N. AND 4.9 
MI. E. OF THE SH-11/SH-11A 
JCT(FORMERLY BRO-127D(100)CO) 
**CERT**

K & R BUILDERS, 
INC.

$421,227.65 C20 $95,480.00 $0.00 02/2010 04/12/2010 0

218 E2 2720604 10041501 Y 100057 PEDESTRIAN 
IMPROVEMENTS

GOLTRY ARRA SH-45 FROM 7TH ST 
SOUTH TO 1/4 MI SOUTH OF MAIN ST 
**CERT** **AUTH** (DEL FR 02-10, ADD TO 
04-10; AS PER O.E.)

HEMBREE & 
HODGSON 
CONSTRUCTION, 
LLC

$491,607.33 C20 $442,657.00 $0.00 / 0

219 E2 2720704 10012801 Y 100156 02/17/2010 PEDESTRIAN 
IMPROVEMENTS

FORGAN ARRA US-270 FROM TEXAS ST 
TO MISSISSIPPI AVE**CERT**

PARK 
CONSTRUCTION 
COMPANY

$664,508.68 C22 $631,284.00 $96,889.25 02/2010 04/06/2010 15

220 E1 2719804 09121701 Y 090682 01/25/2010 PEDESTRIAN 
IMPROVEMENTS

SAYRE ARRA SH-152/US-283 EAST TO 
COURTHOUSE SQUARE; US-283 FROM 
MAIN STNORTH TO US-66 **CERT**

SAC SERVICES, 
INC.

$465,076.55 C22 $441,823.00 $0.00 01/2010 0
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221 E2 2720004 10041501 Y 100063 PEDESTRIAN 
IMPROVEMENTS

CANTON ARRA SH-51 FROM GRANT ST TO
LINCOLN ST; SH-58 FROM MAIN ST 
TOPARK ST **CERT** **AUTH** (DEL FR 
02-10, ADD TO 04-10; AS PER O.E.)

K & K 
CONTRACTING, 
INC.

$626,582.20 C20 $9,000.00 $0.00 / 0

C22 $592,520.00 $0.00 / 0

222 I6 2738204 10041501 N 100311 PAVEMENT 
REHABILITATION

JENKS ARRA: MAIN STREET - RAILROAD 
EAST TO 4TH STREET**CERT**

BECCO 
CONTRACTORS, 
INC.

$163,450.00 C23 $170,166.00 $0.00 / 0

223 E2 2721304 10022501 Y 100157 03/15/2010 PEDESTRIAN 
IMPROVEMENTS

CEMENT ARRA US-277(SH-19) FROM "F" 
AVE WEST TO ONE BLK WEST OF MAIN 
ST**CERT** (DEL FR 01-10, ADD TO 02-10; 
PLAN REVISIONS)

BLACO 
CONSTRUCTION, 
LLC

$66,709.35 C22 $53,608.00 $0.00 03/2010 0

224 E2 2721404 10012801 Y 100026 PEDESTRIAN 
IMPROVEMENTS

GENE AUTRY ARRA SH-53A FROM GRANT 
AVE TO MILL ST (WEST SIDE 
ONLY)**CERT**

COMMERCIAL 
CONCRETE

$100,387.20 C22 $95,369.00 $35,470.47 02/2010 03/29/2010 37

225 E2 2717204 10041501 Y 100155 PEDESTRIAN 
IMPROVEMENTS

HULBERT ARRA: SH-51 RIDER LN TO HALF
BLOCK EAST OF THE POST OFFICE 
**CERT** **AUTH** (DEL FR 02-10, ADD TO 
04-10; AS PER O.E.)

GLOVER & 
ASSOCIATES, INC.

$384,793.70 C20 $22,917.00 $0.00 / 0

C22 $444,996.00 $0.00 / 0

226 E2 2721004 10041501 Y 100072 PEDESTRIAN 
IMPROVEMENTS

TEMPLE ARRA SH-65 FROM OREGON ST 
SOUTH TO OKLAHOMA ST**CERT** 
**AUTH** (DEL FR 02-10, ADD TO 04-10; AS 
PER O.E.)

T & G 
CONSTRUCTION, 
INC.

$463,962.76 C20 $1,000.00 $0.00 / 0

C22 $366,935.00 $0.00 / 0

227 E2 2721504 10041501 Y 100073 PEDESTRIAN 
IMPROVEMENTS

MOUNDS ARRA US-75A FROM 9TH ST TO 
14TH ST**CERT** **AUTH** (DEL FR 02-10, 
ADD TO 04-10; AS PER O.E.)

KEN LASTER 
COMPANY

$250,333.99 C20 $4,000.00 $0.00 / 0

C22 $289,024.00 $0.00 / 0

228 I6 2738304 Y INTERSECT MODIF OWASSO ARRA: EAST 86TH STREET 
NORTH TO GARNETT ROAD 
INTERSECTION**CERT** **AUTH** (DEL FR 
04-10, ADD TO 06-10; PLANS NOT READY)

C23 $346,500.00 $0.00 / 0

229 E2 2719904 10012801 Y 100029 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

VICI ARRA SH-51 FROM SPECK ST EAST 
TO BROWN ST**CERT**

RUDY 
CONSTRUCTION 
CO.

$315,420.00 C22 $299,649.00 $238,551.85 02/2010 03/09/2010 80

230 E2 2720404 10022501 Y 100030 03/15/2010 PEDESTRIAN 
IMPROVEMENTS

SHATTUCK ARRA US-283 FROM GRAND 
AVE SOUTH TO 10TH ST **CERT**

REDLANDS 
CONTRACTING, 
LLC

$604,893.54 C22 $574,649.00 $0.00 03/2010 0

231 E2 2720504 10041501 Y 100031 PEDESTRIAN 
IMPROVEMENTS

GAGE ARRA SH-46 FROM NORTH ST 
SOUTH TO SH-46/SH-15 JCT **CERT** 
**AUTH** (DEL FR 02-10, ADD TO 04-10; 
PAPER MISSED ADVERTISING)

LOPP 
CONSTRUCTION, 
LLC

$118,741.00 C22 $351,903.00 $0.00 / 0

232 E2 2718804 10041501 Y 100075 PEDESTRIAN 
IMPROVEMENTS

MAYSVILLE ARRA SH-19/SH-74 EAST TO 
PINE ALLEY **CERT** **AUTH** (DEL FR 
02-10, ADD TO 04-10; AS PER O.E.)

K & K 
CONTRACTING, 
INC.

$101,008.45 C22 $89,294.00 $0.00 / 0

233 E2 2720904 10012801 Y 100033 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

POCASSET ARRA US-81 FROM 1ST ST 
SOUTH TO 5TH ST**CERT**

RUDY 
CONSTRUCTION 
CO.

$134,356.00 C22 $127,638.00 $119,820.17 02/2010 03/01/2010 94

234 E2 2721104 10012801 Y 100158 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

RUSH SPRINGS ARRA SH-17/SH-81B JCT 
TO SH-81**CERT**

RUDY 
CONSTRUCTION 
CO.

$160,458.00 C22 $152,435.00 $145,694.83 02/2010 03/01/2010 96

235 E2 2720104 10031801 Y 100034 04/23/2010 PEDESTRIAN 
IMPROVEMENTS

MANGUM ARRA SH-34 FROM EAST 
JACKSON ST TO EAST SOUTH ST**CERT** 
(DEL FR 01-10, ADD TO 03-10; AS PER O.E)

K & R BUILDERS, 
INC.

$503,422.95 C22 $478,252.00 $0.00 04/2010 0

236 E2 2719704 10041501 Y 100077 PEDESTRIAN 
IMPROVEMENTS

HOLLIS ARRA US-62 FROM MAIN ST EAST 
TO 1ST ST **CERT** **AUTH** (DEL FR 
02-10, ADD TO 04-10; AS PER O.E.)

K & K 
CONTRACTING, 
INC.

$476,465.60 C20 $3,000.00 $0.00 / 0

C22 $307,389.00 $0.00 / 0

237 E2 2717704 10012801 Y 100159 02/17/2010 PEDESTRIAN 
IMPROVEMENTS

KINTA ARRA SH-31 FROM HOYT TO MAIN; 
SH-2 FROM 4TH ST TO NORTH OF 2ND 
ST**CERT**

GLOVER & 
ASSOCIATES, INC.

$169,815.40 C22 $161,325.00 $0.00 02/2010 0

238 E1 2720804 09121701 Y 090683 01/27/2010 PEDESTRIAN 
IMPROVEMENTS

WAURIKA ARRA SH-5 FROM ANDERSON 
AVE SOUTH TO US-70

T & G 
CONSTRUCTION, 
INC.

$249,028.75 C22 $236,578.00 $90,882.21 01/2010 03/01/2010 38
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239 E2 2721204 10022501 Y 100079 03/17/2010 PEDESTRIAN 
IMPROVEMENTS

HASTINGS ARRA SH-5 FROM 
COMMERCIAL AVE TO 4TH ST**CERT** 
**AUTH** (DEL FR 01-10, ADD TO 02-10; 
PLAN REVISIONS)

T & G 
CONSTRUCTION, 
INC.

$226,517.00 C22 $215,191.00 $0.00 03/2010 0

240 E2 2719104 10022501 N 100035 03/09/2010 PEDESTRIAN 
IMPROVEMENTS

TONKAWA ARRA US-77/US-60B FROM 
GRAND AVE TO PARK AVE & MAIN ST 
TOPUBLIC ST **CERT**

HEMBREE & 
HODGSON 
CONSTRUCTION, 
LLC

$323,564.00 C22 $307,386.00 $0.00 03/2010 0

241 E2 2719204 10012801 N 100161 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

OKARCHE ARRA US-81 FROM IOWA ST 
NORTH TO MISSOURI (EAST SIDE ONLY) 
&MEMORIAL (WEST SIDE) **CERT**

TMC 
CONSTRUCTION 
COMPANY

$320,517.40 C22 $304,492.00 $0.00 02/2010 04/26/2010 0

242 E2 2719304 10041501 N 100162 PEDESTRIAN 
IMPROVEMENTS

HENNESSEY ARRA US-81 FROM IOWA ST 
SOUTH TO 6TH ST**CERT** **AUTH**

TMC 
CONSTRUCTION 
COMPANY

$814,376.50 C20 $305,416.00 $0.00 / 0

C22 $533,852.00 $0.00 / 0

243 E2 2719604 10012801 N 100036 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

KINGFISHER ARRA US-81 NORTH OF 
SH-33 RECONSTRUCTION OF THREE 
INTERSECTIONS**CERT**

RUDY 
CONSTRUCTION 
CO.

$573,407.50 C22 $504,012.00 $21,788.50 02/2010 04/13/2010 4

244 E2 2720204 10041501 Y 100082 PEDESTRIAN 
IMPROVEMENTS

HOBART ARRA US-183 **CERT** **AUTH** 
(DEL FR 02-10, ADD TO 04-10; AS PER O.E.)

SEWELL BROS., 
INC.

$517,232.50 C20 $7,600.00 $0.00 / 0

C22 $490,990.00 $0.00 / 0

245 E2 2717904 10012801 Y 100083 02/10/2010 PEDESTRIAN 
IMPROVEMENTS

TALIHINA ARRA US-271 FROM 1ST ST TO 
DUKE ST 1/2 BLOCK NORTH ON 
SH-1**CERT**

HUB 
CONSTRUCTION, 
INC.

$135,228.30 C22 $128,467.00 $55,031.78 02/2010 03/11/2010 43

246 E2 2718504 10012801 Y 100084 02/10/2010 PEDESTRIAN 
IMPROVEMENTS

AGRA ARRA SH-18 HAYES ST TO 
WASHINGTON ST**CERT**

DEVINE DOZER & 
CONSTRUCTION 
LLC

$152,277.20 C22 $144,663.00 $0.00 02/2010 0

247 E2 2718604 10022501 Y 100038 03/19/2010 PEDESTRIAN 
IMPROVEMENTS

TRYON ARRA SH-105 FROM OKLAHOMA 
ST TO 1ST ST **CERT**

MORTON 
CONSTRUCTION, 
INC.

$249,699.90 C22 $237,215.00 $0.00 03/2010 0

248 E2 2719404 10041501 N 100085 PEDESTRIAN 
IMPROVEMENTS

CRESCENT ARRA SH-74 FROM NORTH 
LOCUST ST SOUTH TO WEST ADAMS ST 
**CERT** **AUTH** (DEL FR 02-10, ADD TO 
04-10; AS PER O.E.)

MARKWELL 
PAVING 
COMPANY, INC.

$373,695.20 C20 $8,000.00 $0.00 / 0

C22 $286,895.00 $0.00 / 0

249 E2 2719504 10022501 N 100086 03/17/2010 PEDESTRIAN 
IMPROVEMENTS

LANGSTON ARRA SH-OB FROM 
WASHINGTON ST EAST TO MARTIN 
LUTHER KING ST **CERT**

SAC SERVICES, 
INC.

$1,428,547.18 C20 $1,357,120.00 $0.00 03/2010 0

250 E2 2718404 10012801 Y 100040 02/12/2010 PEDESTRIAN 
IMPROVEMENTS

KINGSTON ARRA US-70 FROM MAYTUBBY 
ST TO HANEY ST; US-70B FROM US-70 
TO1ST ST **CERT**

RUDY 
CONSTRUCTION 
CO.

$481,393.18 C22 $457,323.00 $63,166.15 02/2010 04/01/2010 14

251 I6 2738704 N PAVEMENT 
REHABILITATION

TULSA ARRA: 61ST STREET - YALE TO 
SHERIDAN**CERT** **AUTH**

C23 $1,484,966.00 $0.00 / 0

252 E2 2718104 10012801 Y 100164 02/10/2010 PEDESTRIAN 
IMPROVEMENTS

BROKEN BOW ARRA US-70 FROM PARK 
DR TO CHATA RD; US-259 FROM US-70 
NORTH0.4 MI (WEST SIDE ONLY) **CERT**

HUB 
CONSTRUCTION, 
INC.

$252,256.80 C22 $239,644.00 $14,737.40 02/2010 03/25/2010 6

253 I6 2738804 N PAVEMENT 
REHABILITATION

TULSA ARRA: RIVERSIDE DRIVE FROM 
68TH STREET TO 71ST STREET 
SOUTH**CERT** **AUTH**

C23 $0.00 $0.00 /

254 E2 2717304 10012801 Y 100041 02/18/2010 PEDESTRIAN 
IMPROVEMENTS

COUNCIL HILL ARRA: SH-72 FROM 4TH ST 
TO 8TH ST (WEST SIDE ONLY)**CERT**

GLOVER & 
ASSOCIATES, INC.

$244,939.63 C22 $143,395.00 $33,867.80 02/2010 03/23/2010 24

255 E2 2717404 10041501 Y 100166 PEDESTRIAN 
IMPROVEMENTS

PORUM ARRA SH-2 FROM HALF BLOCK 
NORTH OF OSAGE SOUTH TO CHEROKEE 
AVE**CERT** **AUTH** (DEL FR 02-10, ADD
TO 04-10; AS PER O.E.)

GLOVER & 
ASSOCIATES, INC.

$366,419.70 C20 $7,500.00 $0.00 / 0

C22 $298,714.00 $0.00 / 0

256 E2 2717604 10012801 Y 100041 02/18/2010 PEDESTRIAN 
IMPROVEMENTS

BOYNTON ARRA SH-72 FROM LUCILLE 
AVE NORTH TO NORTH OF KENEFICK 
AVE**CERT**

GLOVER & 
ASSOCIATES, INC.

$244,939.63 C22 $89,298.00 $31,640.51 02/2010 03/23/2010 35

257 E2 2721604 10022501 Y 100167 03/09/2010 PEDESTRIAN 
IMPROVEMENTS

NOWATA ARRA US-60 FROM DELAWARE 
OAK ST**CERT** (DEL FR 01-10, ADD TO 
02-10; PLAN REVISIONS)

CANTERA 
CONCRETE 
COMPANY, LLC

$199,261.00 C22 $189,298.00 $0.00 03/2010 0



ARRA
Map 
Key

ARRA
Cert

Job 
Piece

Letting EDA Contract
Number

Contract 
Date

Proj Work Desc Project Description Vendor Name Contract 
Amount

Fed 
Fund

ARRA Funds 
Obligated

ARRA Funds 
Outlayed

Award 
Date

Work 
Begin 
Date

% ARRA 
Funds 
Expended

Open 
To 
Traffic

Work 
Complete 
Date

258 I6 2740104 10031801 N 100197 RESURFACE BROKEN ARROW ARRA: FLORENCE 
ST(111TH ST S) BEG @ OLIVE AVE(129TH 
E. AVE)& EXT TO ASPEN AVE(145TH E. 
AVE) **CERT**

PARAGON 
CONTRACTORS, 
LLC

$604,067.00 C23 $311,801.00 $0.00 04/2010 0

259 E2 2721704 10041501 Y 100168 PEDESTRIAN 
IMPROVEMENTS

FAIRFAX ARRA SH-18 FROM WALNUT ST 
TO MULBERRY ST **CERT** (DEL FR 02-10,
ADD TO 04-10; AS PER O.E.)

DTEC SERVICES, 
LLC

$210,735.18 C20 $239,112.00 $0.00 / 0

260 I6 2740204 10031801 N 100197 RESURFACE BROKEN ARROW ARRA: 23RD ST(COUNTY
LINE) BEG @ JASPER ST(131ST ST S) & 
EXTTO YAZOO ST(141ST ST S) **CERT**

PARAGON 
CONTRACTORS, 
LLC

$604,067.00 C23 $286,225.00 $0.00 04/2010 0

261 E2 2724804 10012801 Y 100169 02/16/2010 PEDESTRIAN 
IMPROVEMENTS

MIAMI ARRA US-69 FROM C ST SW TO A 
ST SW 4 BLK; SH-10 FROM A ST SW 
EAST1.5 BLK **CERT**

PBX 
CORPORATION

$484,614.50 C22 $460,384.00 $0.00 02/2010 0

262 I6 2740304 N PEDESTRIAN 
IMPROVEMENTS

TULSA ARRA: LEWIS AVE FROM 21ST 
STREET TO 31ST STREET**CERT** 
**AUTH**

C23 $881,100.00 $0.00 / 0

263 E2 2724404 10012801 Y 100170 02/16/2010 PEDESTRIAN 
IMPROVEMENTS

KIOWA ARRA US-69 START & END AT THE 
CURB & GUTTER BOTH SIDES OF ROAD 
8/10MI LONG **CERT**

RUDY 
CONSTRUCTION 
CO.

$538,509.53 C22 $511,485.00 $26,662.04 02/2010 04/13/2010 5

264 I6 2740404 N PEDESTRIAN 
IMPROVEMENTS

TULSA ARRA: UNION AVE FROM 71ST 
STREET TO 81ST STREET**CERT** 
**AUTH**

C23 $848,043.00 $0.00 / 0

265 I6 2743004 Y INTERSECTION MOD. & 
TRAF. SIGNALS

INTERSECTION MOD & TRAFFIC SIGNALS 
@ EAST ADMIRAL PLACE & SOUTH 
GARNETTROAD. **CERT** **AUTH**

C23 $552,218.00 $0.00 / 0

266 E2 2718704 10022501 Y 100045 03/15/2010 PEDESTRIAN 
IMPROVEMENTS

SASAKWA ARRA SH-56 FROM PINE ST TO 
CHESTNUT ST **CERT**

WADE 
CONSTRUCTION, 
INC.

$156,594.00 C22 $148,764.00 $0.00 03/2010 0

268 E2 2717504 10012801 Y 100171 02/18/2010 PEDESTRIAN 
IMPROVEMENTS

VIAN ARRA US-64 FROM BLACKSTONE TO 
KENNEDY; SH-82 FROM MAIN TO 
SEQUOYAH**CERT**

GLOVER & 
ASSOCIATES, INC.

$465,168.68 C22 $441,911.00 $64,086.04 02/2010 04/05/2010 15

269 E1 2720304 09121701 N 090685 01/27/2010 PEDESTRIAN 
IMPROVEMENTS

HARDESTY ARRA US-412 FROM 2ND ST 
WEST TO 6TH ST**CERT**

K & K 
CONTRACTING, 
INC.

$212,949.55 C22 $202,303.00 $83,643.45 01/2010 03/01/2010 41

270 E2 2724304 10012801 Y 100172 02/18/2010 PEDESTRIAN 
IMPROVEMENTS

PORTER ARRA SH-51B FROM HALE ST 
SOUTH 6 BLK TO BELAIRE ST**CERT**

GLOVER & 
ASSOCIATES, INC.

$386,555.00 C22 $367,227.00 $100,822.95 02/2010 03/18/2010 27

271 E2 2740504 10041501 N 100165 PEDESTRIAN 
IMPROVEMENTS

SULPHUR ARRA SH-7 FROM 9TH ST EAST 
0.521 MI TO FIRST ST **CERT** **AUTH** 
(DEL FR 02-10, ADD TO 04-10; AS PER O.E.)

SILVER STAR 
CONSTRUCTION 
COMPANY, INC.

$314,280.00 C22 $667,468.00 $0.00 / 0

272 E3 2721904 10041501 Y 100092 PEDESTRIAN 
IMPROVEMENTS

LOCUST GROVE ARRA US-412A FROM 
BROADWAY EAST TO CHEROKEE 
ST**CERT**

DTEC SERVICES, 
LLC

$235,468.18 C20 $680,000.00 $0.00 / 0

273 E3 2721804 10041501 Y 100098 PEDESTRIAN 
IMPROVEMENTS

QUAPAW ARRA US-69A FROM 1ST ST 
SOUTH TO 4TH ST**CERT**

GLOVER & 
ASSOCIATES, INC.

$402,763.16 C20 $810,000.00 $0.00 / 0

274 S6 2623906 10031801 Y 100022 04/23/2010 RESURFACE I-40: FROM MILE MARKER 22.75 TO MP 
25.11

THE CUMMINS 
CONSTRUCTION 
CO., INC.

$3,753,505.29 C20 $400,000.00 $0.00 04/2010 0

C24 $220,000.00 $0.00 04/2010 0

275 S6 1496004 10031801 N 100200 04/21/2010 GRADE, DRAIN & 
SURFACE

US-81: BEG AT THE KINGFISHER C/L & 
EXTEND NORTH APPROX 7.2 MILE. (NB & 
SB LANES) (LATE ADD TO 03-10; AS PER 
O.E.)

HASKELL LEMON 
CONSTRUCTION 
CO.

$4,496,190.84 C20 $259,054.00 $0.00 04/2010 0

C24 $226,168.00 $0.00 04/2010 0

C25 $525,003.00 $0.00 04/2010 0

276 S6 2406804 10031801 Y 100091 04/26/2010 BRIDGE & APPROACHES US-281 OVER GRIEVER CREEK APPROX. 
5.0 MILE NORTH OF JCT OF 
US-281/US-60E**CERT** (DEL FR 02-10, 
ADD TO 03-10; AS PER PROJ MGMT)

SEWELL BROS., 
INC.

$3,035,684.32 C24 $1,500,000.00 $0.00 04/2010 0

C25 $795,065.00 $0.00 04/2010 0

277 S7 2753504 Y RAILROAD 
REHABILITATION

BNSF RR PROJECT (SHAWNEE NORTH): 
REPLACEMENT OF RAILROAD 
TIES,CULVERTS AND BRIDGE DECKING

C20 $4,000,000.00 $0.00 02/2010 0
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278 S7 2753604 Y RAILROAD 
REHABILITATION

A-OK RR PROJECT (OKC TO SHAWNEE): 
STABILIZING THE RIVER & THE RR 
BED(MULTIPLE LOCATIONS)

C24 $4,000,000.00 $0.00 02/2010 0

Grand Total $463,152,478.00 $289,589,727.43
Records 1 - 289 (All Records)


