

FED. ROAD DIST. NO.	STATE	JOB PIECE NO.	FISCAL YEAR	SHEET NO.	TOTAL SHEETS
6	OKLA.				

DESCRIPTION	REVISIONS	DATE

NOTE: PRIOR TO TRAFFIC SWITCH ON PHASE 9, TRAFFIC SIGNAL, SIGNAGE, & STRIPING @ US-62/GEORGTOWN ROAD INTERSECTION MUST BE COMPLETED AND OPERATIONAL

- PHASE 9:
- A. SHIFT SH-10 TRAFFIC TO NEWLY CONSTRUCTED DRIVING LANES AND SHOULDER
 - B. REMOVE SH-10 TEMP WIDENING
 - C. CONSTRUCT LEFT SHOULDER AT SH-10 CONNECTION

- PHASE 10:
- A. REMOVE EXISTING SH-10 PAVEMENT AND MEDIAN OPENING AT APPROXIMATE STA. 426+50.00
 - B. CONSTRUCT RIGHT TURN LANE AND SHOULDER FROM STA. 421+00.00 TO STA. 428+00.00
 - C. SHIFT ALL TRAFFIC TO FINAL ALIGNMENT AS SEEN ON STRIPING PLANS

Y:\Stillwater Branch\2795604\Plan Sheets\Phasing Detail-Phase 9 & 10.dgn

DESIGN			OKLAHOMA DEPARTMENT OF TRANSPORTATION ROADWAY DESIGN DIVISION				
DRAWN			PHASING DETAIL: PHASE 9 & 10				
CHECKED							
APPROVED							
SQUAD	STILLWATER						
COUNTY	MUSKOGEE	HIGHWAY	U-62/S-10	STATE JOB NO.	JP27956(04)	SHEET NO.	40