



- PHASE III
US-270
1. PLACE BOTH LANES OF TRAFFIC ON NEW EASTBOUND US-270, REMOVE TEMPORARY PAVEMENT CONNECTION AT STA. 206+00 AND EXISTING ROADWAY FROM STA. 206+00 TO 235+00. CONSTRUCT PERMANENT SECTION LINE RETURNS FOR EW 66 AND NS 235.
 2. OPEN BOTH LANES OF TRAFFIC AND REMOVE NORTH CROSSOVER.

LEGEND

- WORK AREA
- NEW ROADWAY (FROM PREVIOUS PHASE)
- DIRECTION OF TRAFFIC

DESIGN	GC	
DRAWN	RM	
CHECKED	CC	
APPROVED	CS	
SQUAD	DEWBERRY	

**PHASING DETAIL
(PHASE 3)**
STATE JOB NO. 17671(34) SHEET NO. 49
DEWEY CO. US-270

8/2/2017 Q:\160045046\CAD\Civil\Turn Key\17671 (34) Phasing-P3-1.dgn