

PRINT DATE: 12/19/2016 T:\1209\Drawings\Traffic\1209-S-Seq\13.dgn

250' TAPER  
10 CHANNELIZER  
DRUMS AT 25' C/C  
PHASE 2A SHOWN  
REVERSE DIRECTION  
FOR PHASE 2B

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 2A)  
(LANE)  
PHASE 2A  
CONSTRUCT NW CORNER  
OF INTERSECTION  
TRAFFIC DURING  
PHASE 2B CONST.

DOUBLE YELLOW  
FLEX-TABS  
AT 5' C/C

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 2B)  
(LANE)

250' TAPER  
10 CHANNELIZER  
DRUMS AT 25' C/C  
PHASE 2A SHOWN  
REVERSE DIRECTION  
FOR PHASE 2B

PHASE 2B  
CONSTRUCT PERMANENT  
EASTBOUND NW 178TH

7 DRUMS AT 25' C/C

TRAFFIC DURING  
PHASE 2A CONST.

PHASE 2A  
CONSTRUCT SW CORNER  
OF INTERSECTION

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 2A)  
(LANE)

289' DOUBLE YELLOW  
FLEX-TABS AT 5' C/C

INSTALL 24" WHITE  
STOP LINE (PAINT)

2 DRUMS AT 25' C/C

TRAFFIC DURING  
PHASE 2 CONST.



250' TAPER  
10 CHANNELIZER  
DRUMS AT 25' C/C  
PHASE 3A SHOWN  
REVERSE DIRECTION  
FOR PHASE 3B

5 DRUMS AT 25' C/C

DOUBLE YELLOW  
FLEX-TABS  
AT 5' C/C

10+00

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 3B)  
(LANE)

N. WESTERN AVE.

99+00



INSTALL 24" WHITE  
STOP LINE (PAINT)

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 3B)  
(LANE)

PHASE 3A  
CONSTRUCT NE CORNER  
OF INTERSECTION

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 3A)  
(LANE)

TRAFFIC DURING  
PHASE 3B CONST.



250' TAPER  
10 CHANNELIZER  
DRUMS AT 25' C/C  
PHASE 3A SHOWN  
REVERSE DIRECTION  
FOR PHASE 3B

7 DRUMS AT 25' C/C

NW 178TH STREET

TRAFFIC DURING  
PHASE 3A CONST.

PHASE 3B  
CONSTRUCT PERMANENT  
EASTBOUND NW 178TH

(2) TYPE III BARRICADES  
WITH R11-2 (PHASE 3A)  
(LANE)

PHASE 3A  
CONSTRUCT SE CORNER  
OF INTERSECTION

DESIGN	KG
DRAWN	NDA
CHECKED	KA
APPROVED	
SQUAD	MacArthur

NORTH WESTERN AVE. OKLAHOMA CO.

**OKLAHOMA DEPARTMENT OF TRANSPORTATION**

**SEQUENCE OF CONSTRUCTION (12)**  
**178TH ST - PHASE II & III**

STATE JOB NO. JP 30326(04) SHEET NO. 44