


FED. ROAD DIST. NO.	STATE	JOB PIECE NO.	FISCAL YEAR	SHEET NO.	TOTAL SHEETS
6	OKLA.	28878(04)			

DESCRIPTION	REVISIONS	DATE



SEC. 23  
T-19-N, R-13-E

SEC. 22  
T-19-N, R-13-E

475+00

480+00

485+00

489+00

BM103

BM102

BM101

CS STA. 477+25.81

ST STA. 479+35.81

POE STA. 489+00.00

BRIDGE B

BRIDGE A

Sheridan Road

SEC. 23  
T-19-N, R-13-E

SEC. 22  
T-19-N, R-13-E



PHASE 1

1. CLOSE INSIDE LANE AND SHOULDER.
2. SHIFT EASTBOUND AND WESTBOUND TRAFFIC TO OUTSIDE LANES AND BRIDGE A & BRIDGE B (SEE SHEETS 14 & 27).
3. CONSTRUCT INSIDE BRIDGE A, BRIDGE B (SEE SHEETS 14 & 27), AND ROADWAY APPROACHES



PHASE 2

1. CLOSE OUTSIDE LANE AND SHOULDER.
2. SHIFT TRAFFIC TO COMPLETED ROADWAY APPROACHES, INSIDE BRIDGE A & BRIDGE B (SEE SHEETS 14 & 27)
3. CONSTRUCT REMAINING OUTS DE BRIDGE A, BRIDGE B (SEE SHEETS 14 & 27), AND ROADWAY APPROACHES

NOTE: SEPARATE PHASING OF PROPOSED BARRIER AND GUARDRAIL MAY BE ALLOWED AT APPROVAL OF ENGINEER.

DESIGN	HBV	3/16	OKLAHOMA DEPARTMENT OF TRANSPORTATION US-64/SH-51 OVER SHERIDAN RD. <b>SUGGESTED CONSTRUCTION SEQUENCE OVERVIEW</b>				
DRAWN	TJH	9/16					
CHECKED	NAB	9/16					
APPROVED							
SQUAD	<b>GARVER</b>						
COUNTY	TU_SA	HIGHWAY	SH-51	STATE JOB NO.	28878(04)	SHEET NO.	39

L:\2012\12037096 - 000T EC-144 Task Order - 6\Drawings\28878(04)\_SCS.dgn 9:42:13 AM 6/2/2017