
B. CONSTRUCT RIGHT DRIVVING LANE AND SHOULDER OF PROPOSED FRONTAGE ROAD

     WILL BE NEEDED TO MAINTAIN 2-WAY TRAFFIC FOR THIS PHASE

A. SHIFT TRAFFIC TO ONE-WAY TRAFFIC AT FRONTAGE ROAD CONNECTION.  THE USE OF TEMP SIGNALS OR FLAGGERS

PHASE 5:

D. OPEN FRONTAGE ROAD TO 2-WAY TRAFFIC

C. CONSTRUCT LEFT DRIVING LANE AND SHOULDER OR PROPOSED FRONTAGE ROAD

    TEMP SIGNALS OR FLAGGERS WILL BE NEEDED TO MAINTAIN 2-WAY TRAFFIC FOR THIS PHASE

B. SHIFT FRONTAGE ROAD TRAFFIC TO ONE-WAY TRAFFIC AT FRONTAGE ROAD CONNECTION.  THE USE OF

A. SHIFT FRONTAGE ROAD TRAFFIC ONTO THE NEWLY COMPLETE GEORGETOWN ROAD AND FRONTAGE ROAD

PHASE 6:
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SQUAD

PHASE 5 & 6
PHASING DETAIL:

COUNTY HIGHWAY STATE JOB NO. SHEET NO.MUSKOGEE U-62/S-10 JP27956(04) 38

STILLWATER
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